[15- MAR- 05 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 1 of 62

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1100090 [ [E]  03/10/03 $ 8541627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ ¢ 04/15/02 $[ 5983704 $ 406,690 29 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR M TBD $ 8948317 229 % 812,942
185 County: MINERAL KM TBD $] 8,909,833 $ PENDING $ PENDING | 104% 79%  98% 9.1 %
Claim Status: ACTIVE M
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S[ 00471 [ [E]  07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ 9 09/08/03 $[ 1043343 $ - 3,595 0 77,094
4859 007 000 06303 [ 9.9 MI  08/30/04 $ 960,079 60 90,057
181 County: SANDERS KM  TBD $[ 1,035,407 $ 0 0| 107% 117% 113% 8.7 %
Claim Status: NONE [ 998 mI
CM 45(32) RIVERSIDE CONTRACTING, INC. IRE $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ ] 09/08/03 $[ 185146 $ - 485 0 15,319
4560 032 000 06303 S AND ALLEYS [ ]wm  o08/30/04 $ 191,002 60 17,298
KAILEY-DWANE 523-5802 181 County: SANDERS [ ]kM  TBD $[ 160,403 $ 0 0| 84% 113% 113% 10.8 %
Claim Status: NONE [ 1w
$] 1155161 [ 6Q
Contract Totals for : H 06303 ‘ .
| 1228489] 8] - 4087 | q 3 92,413
Proj. Count: $[ 1151081 [ 69 $[ 107,358
$[ 1195810 $| 1,155,161 $| 92,413 | 104%| 116%| 113%[ 9 %
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 [ [M]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA [ 44 12/10/02 $] 3533077 % 84,389 16 % 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ Iwm  10/19/04 $ 3,024,804 166  $ 300,746
172 County: MINERAL [ Jxkm TBD $[__ 3,066,741 $ PENDING $ PENDING | 104% 85%  96% 9.8 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ . S| 12637208 | 419
[ 10,745,270 3 486,999 | 45 9 1,470,254
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 13124203 [ 45§ ¢ 1,221,043
KM $[ 13,172,38¢ $| 12,637,203 $| 1,470,258 | 104%| 83%| 99%[ 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 62
| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 7-1(101)47 CENTRAL ELECTRIC, INC. P] 00007 [[E]  12/20/04 $ 129,506 70
US 93 SIGNALS - HAMILTON (PHAS TRAFFIC SIGNALS,CURB/GUTTER/SI 01/19/05 $[ 148538 $ 0 0 $ 15,541
5595 101 000 02E04 DEWALK WORK [ 3mMm TBD $ 129,506 70 % 10,733
KELLER-STEVEN 444-7246 410 County: RAVALLI KM TBD $[ 74548 s 0 0| 58% 69% N/A 14.4 %
Claim Status: NONE ]
NH 7-1(95)47 MONTANA LINES, INC P 00007 [ [M]  04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 43610 0 0o 3 2,859
4268 095 000 04302 ENT MARKING [ ] ™ 090502 $ 35,737 30 % 11,423
410 County: RAVALLI [ ]KkMm 11/15/04 $[ 335243 0 0| 94% 400%  63% 34.1%
Claim Status: NONE [ 1w
NH 7-1(96)67 MONTANA LINES, INC P 00007 [ [E]  04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 8 52279%s 0 0 $ 4,011
4586 096 000 04302 ENT MARKING [ g M 090502 $ 50,134 30 % 17,693
410 County: RAVALLI [ gKM 11/15/04 $[ 51643 % 60,708 18239 | 85% 97%  63% 343 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 04302 ‘ sl sserd [
8 95889 | 9 0 | q 3 6,870
Proj. Count: 3| 85871 [ 30 9 29,116
$| 85,167 $| 96,445 $| 21,008 | 88%| 138%| 63%]| 34.2 %
STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M]  04/29/04 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC [ ] 06/21/04 $[ 928724s 36,000 0o 3 130,407
4466 028 000 05903 ING, TURN BAYS & WATER MAIN EXT [ Iwm TBD $ 1,122,722 B8 176,233
310 County: RAVALLI [ ]kM  TBD $] 1,171,064 $ PENDING $ PENDING | 108% 135% 105% 15 %
Claim Status: NONE [ Im
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. [ ] o04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT [ ] 05/03/04 $[ 11,787,894 $ 604,430 20 $ 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC [ Im TBD $ 11,440,842 230 $ 1,228,147
130 County: RAVALLI [ Jkm TBD $[ 8,890,496 $ 0 0| 82% 113%  59% 13.8%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 62
| CONSTRUCTI ON' REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 [ [E]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO 03/08/04 $] 313486 $ 64,050 10 3% 21,523
4639 006 000 09104 VER,SIDEWALK & CURB Ml 08/13/04 $ 279,281 10 50,349
181 County: RAVALLI KM 01/04/05 $[ 341,964 $ 0 0| 159% 234% N/A 147 %
Claim Status: NONE M
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 ] [E]  02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS 03/08/04 $ 76399 $ 0 0 5,359
4750 007 000 09104 [ gwm  0813/04 $ 53,587 0 11,402
410 County: RAVALLI [ 0 KM 01/04/05 $[ 444563 0 0| 83% 213% NA 256 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09104 ‘ . S84 [ 4
[ 389,881 ] $| 6405 | 14  § 26,882
Proj. Count: s 332868 [ 10 8| 61,751
$| 386,420 | 268,818 $| 26,882 | 144%| 230%| 30%| 16 %
SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00373 ] [E]  02/07/05 $ 273,143 30
CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [0 TBD $] 437,058 $ 0 0 32,777
4599 006 000 14105 OVERLAY,SEAL & COVER M TBD $ 273,143 30 264
SQUIRES-BILL 444-6228 181 County: RAVALLI KM TBD $f 0s 0 0| 0% 1% NA N/A
Claim Status: NONE Mi
NH 41(24) D.H. BLATTNER & SONS, INC. L [M] 07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV [ ] 08/15/01 $[ 1,296,057 $ 0 0o 8 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm  1118/03 $ 1,050,419 250 % 60,619
140 County: RAVALLI [ JkM  TBD $[ 1,018,503 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE [ Im
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 [ [M]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086193$ 1,182,821 37 8 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 1,546,387
140 County: RAVALLI KM TBD $] 11,257,586 $ 11,324,075 1,580,307 | 99%  98% 99% 13.7 %
Claim Status: ACTIVE ]
Contract Totals for : ‘ ‘ 14401 ‘ s_tores0f [ 250
$[ 12,382,250] $[ 1182821 [ 37  $[ 1,072,301
Proj. Count: $[ 11,005833 | 287  $[ 1,607,006
$[ 12,276,088 $| 12,374,494 $[ 1,685349 | 99%[ 95%| 99%]| 13.1 44

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ . S| 23408484 | 664
[ 26,170,238 3| 1,887,301 [ 67 9 2,368,419
e Project Mgr. Total Length: M $[ 25290784 [ 733 3,113,250
KM $[ 22,883,783 $| 25,065,541 $| 2,995,695 | 91| 104%|  71%[ 13.6%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [ [E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $ 1974149 % 242 0 $ 136,212
4278 126 000 02803 M TBD $ 1,702,893 120 % 55,832
310 County: FLATHEAD KM TBD $[ 445847 $ 0 0| 26% 41% 18% 12.5 %
Claim Status: NONE MI
CM 6714(5) SCHELLINGER CONST CO.,INC. U] 06714 [ [E] ~ 07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ 0 08/12/04 $ 149138 3 0 0o 3 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE MI TBD $ 146,867 20 $ 27,112
181 County: FLATHEAD KM TBD 8] 114,996 $ 0 0| 78% 154% 110% 23.6 %
Claim Status: NONE M
CM 6715(2) SCHELLINGER CONST CO.,INC. UJ 06715 [ [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ ¢ 08/12/04 $] 194,093 $ 0 0o 3 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 196,273 20 $ 26,644
181 County: FLATHEAD KM TBD 8] 162,971 % 0 0| 83% 113% 110% 16.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07604 ‘ . 3| ssug | o
[ 343,230 | $] 0 | q 3 41,177
Proj. Count: s 343140 [ 20 8| 53,756
$| 277,967 $| 343,149 $| 41,177 [ 81%[ 131%[ 11q%[ 19.3 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[15- MAR- 05 |

District 1 - Missoula |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 5 of 62

MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S 00486 [ [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 $ 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 $ 120,284

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $[ 976489 % 0 0| 99% 153% 95% 12.3 %
Claim Status: NONE ]

NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P 00001 [ [E]  08/04/03 $ 2,966,207 90

COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.3 09/23/03 $[ 3,800,017 $ - 8,708 0 $ 296,621

1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR Ml 11/08/04 $ 2,957,499 90 3 377,441
130 County: FLATHEAD KM  TBD $[ 2,978,134 $ PENDING $ PENDING | 100% 127%  97% 12.7 %
Claim Status: NONE Mi

SMP 4599(03) LHC, INC. [ ] o7/1si02 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3¢ 08/26/02 $[ 348464 3 0 0 27,948

4973 003 000 18602 [ M  10/09/02 $ 279,475 0 0
999 County: LINCOLN& SANDEF|[ 0O KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% N/A N/A
Claim Status: NONE [ gwm

SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P[ 00001 [ [M]  05/05/03 $ 2,003,838 90

HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $] 2121346 % 40,538 2 180,345

4271 105 000 26403 ING Ml 10/22/04 $ 2,044,376 92 139,775

FOY-DENNIS 523-5824 180 County: FLATHEAD KM TBD $[ 2027429$ 2,041,305 122,478 | 99% 114% 99% 6.9 %
Claim Status: NONE MI

SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 | [E]  05/05/03 $ 59,215 90

WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62604% 0 0 5,329

4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,643

FOY-DENNIS 523-5824 181 County: FLATHEAD KM TBD $[ 54509 $ 0 0| 92% 143% 101% 14 %
Claim Status: NONE M

NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P 00001 [ [E]  05/05/03 $ 80,143 90

SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 s 0 0 7,213

5044 125 000 26403 ,STRIPING & SIDWALKS [ gwm  10/22/04 $ 80,143 90 11,965
410 County: FLATHEAD [ dKM TBD $[ 81951% 103,244 18292 | 79% 65% 101% 14.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 6 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 26403 s__2usied [ o
$[ 2,248,799 | $] 40538 | 2§ 192,887
Proj. Count: $[ 2183734 [ 93 $[ 159,383
$[ 2,163,889 $| 2,203,764 $| 146,099 | 98%| 109%| 99%| 7.4 %
Project Mgr. Totals for :‘ ‘ 193 ‘ ‘CYR, MARK ‘ . S| 8diosey | 38
[ 9,946,335 3 32,072 | 2 g 773,670
Proj. Count: [ 9 ] Project Mgr. Total Length: M $| 8452054 [ 382 9 766,69
KM $[ 7,123,359 $| 8,480,553 $| 726,882 | 84%[ 105%| 73%[ 10.8%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. P] 00001 [[E] 10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE TBD $[ 602493 $ 0 0 73,078
4576 069 000 01904 [ 7™ TBD $ 487,185 75 10,853
410 County: LINCOLN KM TBD $(  4873s 0 0 1% 15% 1% 222.7%
Claim Status: NONE M
CM 6799(24) UNITED RENTALS HWY TECH INC [M]  09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ ] 10/06/03 ${ 607,774% - 7,532 0 92,116
4646 024 000 03803 [ ]wm 0572004 $ 606,572 60 37,193
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ ]k™m 11/03/04 $[ 583654 $ 612,857 87,892 | 95% 42%  40% 6.4 %
Claim Status: NONE [ Im
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P 00056 [ [M]  02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV [ 9 04/01/02 $[ 4721654 $ 633,967 45 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 987,397
160 County: SANDERS KM 09/30/04 $] 5423258 $ 5,494,441 1,001,036 | 99% 99%  119% 18.2 %
Claim Status: COMPLETED M
: $] 5,856,004 | 25§
Project Mgr. Totals for :\ \ 189 \ ‘HAM, DANIEL ‘ 3
[ 5931923 § 626,435 | 45 3 545,572
RIGICotnt: Project Mgr. Total Length: M $| 6,482,443 [ 300 $| 1,035,443
KM $[ 6,011,785 §| 6,594,483 $| 1,162,006 | 91%| 89%| 74%[ 17.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 62
| CONSTRUCTI ON' REPORT | MCVBR009

District 1 - Missoula |

‘Project Mgr.‘ 183 HHEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 41-1(16)32 FRONTIER-WEST, L.L.C. [M]  03/10/03 $ 1,777,055 150

BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,269 $ 178,943 68 % 231,017

3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ]wm  o08/24/04 $ 1,955,998 218§ 418,244
221 County: POWELL [ ]kM  TBD $] 2004933 $ 2385899 $ 450,471 | 84% 93%  72% 20.9 %
Claim Status: ACTIVE [ Im

BR 9020(21) FRONTIER-WEST, L.L.C. [M]  08/04/03 $ 213,026 90

MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ ] 08/25/03 $[ 303,044 $ - 348 0o 3 25,563

4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD [ ]wm  10/05/04 $ 212,679 90 $ 56,138
221 County: GRANITE [ ]km TBD $[ 194429 $ PENDING $ PENDING 91% 220%  81% 28.9 %
Claim Status: NONE [ 1w

BH 0002(577) L M NEILSON & SONS, INC. [M] 11/24/03 $ 272,191 60

D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] 09/13/04 $[ 382350 % 0 0 $ 32,663

4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Im TBD $ 272,191 60 % 50,154
240 County: RAVALLI [ JkMm TBD $[ 151,869 $ 0 $ 0| 56% 154%  72% 33 %
Claim Status: NONE [ 1w

NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [ [E]  02/07/05 $ 4,395,688 200

BITTERROOT RIVER-NORTH OF HAMI ~ REIN.CONC.BRIDGE WITH PRESTRES TBD $] 5250480 $ 0 0o s 439,569

2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,395,688 200 % 12,402
130 County: RAVALLI KM TBD $[ 43959 $ 0 $ 0 1% 3% N/A 28.2 %
Claim Status: NONE M

IM-BH 0002(748) ABHE & SVOBODA, INC. [ ] 04729004 $ 1,329,723 180

STATEWIDE STEEL BRIDGE REHABIL  STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 0o 3 106,378

5219 748 000 15404 IDGE REHABILITATION [ Im TBD $ 1,329,723 180 $ 95,974
232 County: STATEWIDE [ Jkm TBD $ 602,057 % 0 $ 0| 45% 90% 64% 15.9 %
Claim Status: NONE [ Im

: $] 7,987,683 | 68Q
Project Mgr. Totals for:H 183 HHEMBREE, TAMI ‘

$[ 10,124,046 $| 178595 [ 6§ $| 835,190
Pel), (SOlLiAL Project Mgr. Total Length: M $| 8166279 [ 748 $| 632,917
KM $[ 2,997,234 $| 8,596,527 $| 1,054,644 | 35%| 60%| 52%[ 21.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[15- MAR- 05 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 8 of 62

MCMSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P] 00005 [ [E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $[ 1,283,803 $ 31,294 2 8 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI [ 7w TBD $ 1,253,006 73 215,886
310 County: LAKE KM  TBD $[ 1,156,346 $ PENDING $ PENDING 95% 147%  T7% 187 %
Claim Status: NONE M
STPHS 0002(645) UNITED RENTALS HWY TECH INC [M]  05/27/04 $ 196,587 30
1998-D1-SLOPE FLAT & G'RAIL 1998-D1-SLOPE FLAT & GUARDRAIL [ ] 06/28/04 $[ 169559 $ 0 0 $ 29,488
4424 645 000 05504 [ |wm  o0813/04 $ 196,587 30 % 32,076
310 County: LAKEMISSOULA [ KM  TBD $| 163575 $ 0 0| 83% 109%  60% 19.6 %
Claim Status: NONE [ 1w
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. S[00212 [ [E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT TBD 8 99237% 0 0 $ 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER [ gm TBD $ 138,982 30 $ 8,130
141 County: LAKE [ dKM TBD $f  1391s 0 0| 1% 49% NA  5845%
Claim Status: NONE M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [E]  11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT GRADING,GRAVEL,PLANT MIX OVERL [ ] TBD $]  2885920% - 28,607 0 $ 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm TBD $ 2,860,304 120 % 35,868
510 County: MISSOULA [ ]kM  TBD $[ 294443 0 0 1% 10% NA  121.8%
Claim Status: NONE [ Im
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 | [E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.96 TBD $[ 928889 $ 0 0o 3 116,280
4783 039 000 06704 ,SEAL & COVER M TBD $ 968,997 120 $ 7,402
180 County: MISSOULA KM TBD $ 9643 0 0 1% 6% N/A 76.8 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesrood |12
$[ 3814,805|$[ - 28607 | q g 462,949
Proj. Count: $[ 38829301 [ 120 | 43,270
$| 39,087 $| 3,857,908 $| 462,949 1%[  9%| 0%[110.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[15- MAR- 05 |

District 1 - Missoula |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT |

Page 9 of 62

MCMSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U] 08117 [ [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ ¢ 08/16/04 $[ 355807 % 0 0o 3 29,367
5426 005 000 10604 G,SEAL & COVER M TBD $ 326,305 80 64,575
STACK-SHANE 523-5830 180 County: MISSOULA KM TBD $[ 275464 3 0 0| 84% 220% N/A 23.4 %
Claim Status: NONE ]
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN U[ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167567 $ 0 0o 3 13,056
5061 006 000 10604 & COVER M TBD $ 145,063 80 19,860
181 County: MISSOULA KM TBD ${ 94101 $% 0 0| 65% 152% N/A  21.19%
Claim Status: NONE M
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08121 ] [E] 07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA MILLING,PLANT MIX OVERLAY,SEAL [ 3¢ 08/16/04 $[ 200,990 $ 0 0 $ 14,807
5063 002 000 10604 & COVER M TBD $ 164,525 80 18,303
181 County: MISSOULA KM TBD $[ 92,560 $ 0 0| 56% 124% N/A  19.8 %
Claim Status: NONE Mi
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] 08/16/04 $[ 86128 % 0 0o 8 7,155
5427 002 000 10604 [ Iwm TBD $ 79,496 80 2,986
STACK-SHANE 523-5830 181 County: MISSOULA [ ]Kkm TBD $[  22934s 0 0| 29% 42% N/A 13 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 10604 ‘ . S___715.559 &
[ 810,487 ] §| q q 64,385
Proj. Count: [ 4 ] $[ 715,389 8 $[ 105724
$| 485,065 $| 715,389 $| 64,389 | 68%| 164%) g%[ 21.8 Y9
IM -STPHS90-3(94)135 JIM GILMAN EXCAVATING INC. 1100090 [ [E]  03/08/04 $ 828,102 45
BEARMOUTH - E & W PAVING JOINTS,RESURFACEING,SEA 04/15/04 $  79422%% - 26,900 0o 57,967
4689 094 000 11204 L & COVER,CONCRETE MEDIAN RAIL Ml 09/08/04 $ 801,202 45 94,026
183 County: GRANITE KM TBD $ 769,585 % 0 0| 93% 162% 87% 12.2 %
Claim Status: NONE ]
Project Mgr. Totals for :\ \ 184 \ ‘MAART, WILLIAM W \ S oceserrq [ 38
$[ 69721173 $[ - 24213 | 2 g 778,083
RIS (U Project Mgr. Total Length: M $| 6934557 [ 387 $ 499,112
KM $[ 2,615,049 $| 6,958,770 $| 778,083 | 38%[ 64%[ 30%[ 19.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 186 HMITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 14219824 - 1,848 0 $ 1518226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, M TBD $ 15,180,410 30 % 114,748
140 County: LAKE KM TBD $] 1971686 $ 0 0| 13% 8% NIA 5.8 %
Claim Status: NONE ]
STPHS 0002(646) MONTANA LINES, INC [ ] 03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ ] 06/26/03 $[ 41788 s 0 0o 3 5,157
4427 646 000 05203 RIPS [ ]wm  09/16/03 $ 51,569 30 $ 13,593
410 County: FLATHEAD [ ] KM 10/28/04 $] 53443 s 56,217 $ 12,930 | 95% 105%  57% 25.4 %
Claim Status: NONE [ 1w
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,853 $ 490,420 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE ] TBD $ 14,834,728 0 1,546,093
130 County: FLATHEAD KM TBD $[ 14,431,588 $ 11,051,090 1,643,899 | 131% 94% NA  10.7 %
Claim Status: NONE M
- $[ 29578135 | 6Q
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ .
[ 27,966,468 $| 488,572 | q 9 2,670,924
e, Bt Project Mgr. Total Length: M $[ 30,066,707 | 60 3 1,674,434
KM $[ 16,456,716 $| 26,289,565 $| 3,175,055 | 63%[ 53%[ 28%[ 10.2%

Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

\ Work Phone: 751-2041

Cell Phone: S Email: ‘

jiroberts@state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P] 00082 | [M]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R .148 11/10/03 $[ 2103860 $ 0 0 $ 130,793
3111 454 000 01700 ECONSTRUCTION MI TBD $ 1,634,913 100 $ 296,922
310 County: FLATHEAD KM TBD $ 1725079 % 0 0| 106% 227% 126% 17.2 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 HROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P] 00082 [[E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852,399 % 196,275 8 % 56,065
3862 003 000 01700 M TBD $ 897,087 108 $ 147,399
SQUIRES-BILL County: FLATHEAD KM TBD $ 1192138 % 0 0| 170% 263% 117% 12.4 %
Claim Status: NONE [ 686 M
Contract Totals for: || 01700 | s__2ss729 [ 10
$[ 2,956,255 | $| 196,275 | g 3§ 186,858
Proj. Count: $[ 2532000 [ 108 s[ 444,321
$[ 2,917,217 $| 2,335,725 $| 186,858 | 125%]| 238%| 117%| 15.2 %
STPHS 5-3(84)99 MONTANA LINES, INC P 00005 [ [E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH 05/10/04 $[ 33521% 0 0o 3 2,636
4705 084 000 04204 [ .M  10/18/04 $ 32,948 30 % 8,728
County: FLATHEAD KM  TBD $ 34231 0 0| 104% 331%  70% 255 %
Claim Status: NONE Mi
SFCS 352-1(6)0 SCHELLINGER CONST CO.,INC. S[ 00352 [ [E]  02/07/05 $ 808,243 40
DAYTON - LAKE MARY RONAN OVERLAY,SEAL & COVER [ 9 TBD $[ 801,263 $ 0 0o 3 88,907
5088 006 000 08105 M TBD $ 808,243 0 3 367
County: LAKE KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE M
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M]  07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M [ ] 08/09/04 $] 914781 $ 145,576 29 8 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ |Iwm 113004 $ 944,351 149 % 287,330
County: LINCOLN [ ]Kkm TBD $[ 937,068 $ 954,431 286,329 | 98% 100% N/A 30.7 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 191 \ ‘ROBERTS, JAMES \ . S| sorsef | 29
[ 4705828 341,851 | 37 358,274
Proj. Count: Project Mgr. Total Length: M $| 4317543 [ 327 9§ 740,74
KM $[ 3,888,516 $| 4,131,347 $| 564,730 | 94%[ 131%[ 45%| 19%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[15- MAR- 05 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 12 of 62

| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS ~ OVERLAY,SEAL & COVER [ O TBD $[ 101757 $ - 91,748 0 9,473
5056 002 000 04404 [ 3wm TBD $ 2,986 30 2,761
181 County: FLATHEAD KM TBD $f 9568 0 0 1% 29%  73% 288.8%
Claim Status: NONE [ 3Mm
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [[E]  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ 9 TBD $[ 10060 $ - 11,043 0 1,140
5057 002 000 04404 M TBD $ 359 30 469
181 County: FLATHEAD KM  TBD $  107$ 0 0| 1% 41%  73% 438.3%
Claim Status: NONE Mi
Contract Totals for: || 04404 | . s__1o6iq [
[ 111,817 | $[ - 102,791 | q 3 10,613
Proj. Count: 3 3345 | 30 9| 3.230
$| 1,063 3| 106,136 $| 10,613 1% 30%[  73%[303.9%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P[ 00083 [ [M]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[ 721,493 s 0 0 $ 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI M TBD $ 719,431 100 $ 160,691
221 County: LAKE KM TBD ${ 670,768 $ PENDING $ PENDING 93% 149%  88% 24 %
Claim Status: NONE M
; $] 825567 | 130
Project Mgr. Totals for :\ \ 190 \ ‘SACKETT, DEAN \ .
\ 833,309 $| - 102,791 | q 3 118,524
e Project Mgr. Total Length: M $| 722,776 | 130  §| 163,921
KM $| 671,828 | 825,567 $| 118,524 | 81%[ 138%[ 85%[ 24.4%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 13 of 62
| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. [ ] 10/13/04 $  7,425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN [ ] 11/15/04 $[ 7,935,709 $ 25,495 0 $ 891,023
1744 119 000 02904 G,DRAINAGE,WETLAND RESTOR,RET [ Im TBD $ 7,450,684 0o 3 258,551
140 County: LAKE [ ]xM TBD $[ 1,783,287 $ 0 0| 24% 29% NA  145%
Claim Status: NONE [ Im
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320$ - 33235 0 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
170 County: MISSOULA KM  08/06/03 $ 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. 100090 | [M]  04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 04/25/03 $[ 10,463,453 $ 135,702 13 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB Ml 10/08/04 $ 11,075,753 13 3 990,411
180 County: GRANITE,POWELL KM TBD $[ 11,911,260 $ PENDING $ PENDING | 109% 75% N/A 8.3 %
Claim Status: COMPLETED M
- $[ 20691923 | 9f
Project Mgr. Totals for :\ \ 181 \ ‘SULLIVAN, SHEILA \ .
[ 21,372,482 §| 127963 [ 13 ¢ 2,389,963
e, Bt Project Mgr. Total Length: M $[ 20819883 [ 103 ¢ 1,444,321
KM $[ 15,882,459 $| 20,553,155 $| 2,400,459 | 77%| 60%| 178%[ 9.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[15- MAR- 05 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 14 of 62

| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 120,334,449 [ 3,340
$[ 124,768,014 | 4,042,784 [ 279 $[ 12,308,889
$[ 124,377,229 | 3619 $[ 11,291,.87§
$[ 91,703,119 $[ 120,132,717 $[ 14,446,336 | 76% 78%[ 67%| 12.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[15- MAR- 05 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 15 of 62

MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING U] 00204 [ [E] 11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY SEAL 764 TBD $[ 455771 % 0 0o 3 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 476 M TBD $ 378,878 45 404
180 County: DEER LODGE 768 KM TBD 8 3793 0 0 1% 1% NA 10.7 %
Claim Status: NONE M
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W TBD $[ 489,989 $ 0 0 60,418
4539 047 000 06105 ORK [ gm TBD $ 402,789 75 336
221 County: BEAVERHEAD [ dkM TBD $[ 40293 0 0| 1% 1% N/A 8.3 %
Claim Status: NONE Mi
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. 100090 | [M]  05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 06/11/02 $] 6276618 $ 130,888 0 453,794
3611 046 000 09402 Ml 08/25/03 $ 5,803,309 120 432,490
180 County: DEER LODGE,SILVE KM 12/30/03 8] 5888740% 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE M
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380575 % - 3176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09402 ‘ . s|_sseLeo] | 12
[ 6,657,193 | $| 127,712 | q 478,534
Proj. Count: $[ 6109409 [ 129 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,213 | 98%[ 88%| 111%| 7.3 %
STPP 46-6(3)58 A.M. WELLES, INC. [ ] o07/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 11 359,029
2137 003 000 15303 CING [ 1w TBD $ 3,933,280 151 618,127
140 County: SILVERBOW,BEAVE|[ | KM  TBD $]  3899,219$ 3,968,909 505,336 | 98% 104%  90% 15.9 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 216 \ }ARVISH,MIKE \ S__1035865] | 38
$[ 11,665,887 $| 470,704 | 11 3 935,871
RIS (U Project Mgr. Total Length: M $[ 10824356 [ 391 | 1,071,139
KM $[ 10,114,411 $| 11,081,607 $| 1,209,854 | 9l%| 89%| 69%[ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. 1100015 | [M]  09/02/03 $ 7,529,803 120

JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 10/17/03 $[ 7,647,860 $ 658,455 26 $ 602,384

3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR Ml 10/08/04 $ 8,188,258 146 $ 771,185
160 County: JEFFERSON KM TBD $] 8,713,610 $ PENDING $ PENDING | 116% 128%  80% 89 %
Claim Status: NONE M

Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P[ 00011 | [M]  06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ 0 09/02/03 $[ 341779 $ 0 0 35,399

4300 042 000 01503 L & COVER Ml 10/15/04 $ 353,989 40 54,947
180 County: PARK KM TBD $[ 354167 % 381,299 57,195 | 93% 96% 90% 15.5 %
Claim Status: COMPLETED ]

STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00060 [[E]  08/30/04 $ 178,997 45

CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 20,000 0 26,850

5113 015 000 02804 ROACHES [ gm TBD $ 198,997 45 64,412
141 County: MEAGHER [ dkM TBD $] 156,991 $ 0 0| 88% 240%  53% 41 %
Claim Status: NONE M

BR 86-1(25)3 SLETTEN CONSTRUCTION CO [E] 12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 02/07/05 $[ 726,037 % 0 0 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ Im TBD $ 865,079 90 30,354
221 County: GALLATIN [ ]kM  TBD $[ 60474s 0 0| 7% 29% NA  50.2%
Claim Status: NONE [ 1w

CM-STPU 7403(6) MONTANA LINES, INC | | 11/15/04 $ 126,408 30

5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ ] TBD $[ 143527 $ 0 0 18,961

4491 006 000 03804 K,CURB & STRIPPING [ Iwm TBD $ 126,408 30 659

NORDHAGEN-BLAIR 444-9128 410 County: PARK [ ]Kkm TBD $(  1264s 0 0 1% 3% N/A 52.1 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 7410(2) JTL GROUP, INC.-BELGRADE UJ 07410 [ [E]  11/15/04 $ 402,319 60

GEYSER-PARK TO F ST-LIVINGSTON OVERLAY SEAL & COVER [ 9 TBD $[ 338043 % 0 0o 48,278

5097 002 000 04704 M TBD $ 402,319 60 $ 682
180 County: PARK KM TBD 8  4023s 0 0 1% 1% NA 17 %
Claim Status: NONE M

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P 00011 | [M]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $] 1114683 $ 13,533 2 03 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ ]wm 080904 $ 1,212,870 62 $ 195,961
310 County: PARK [ ]kM  TBD $] 1,219,683 $ PENDING $ PENDING | 102% 163%  95% 16.1 %
Claim Status: NONE [ 1w

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. [M]  02/09/04 $ 1,775,892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ ] 03/10/04 $] 1840821 % 80,323 0o $ 142,071

4317 006 000 08104 ERLAY,SEAL & COVER [ ™ 0909/04 $ 1,856,215 60 S 238,325

DAVIES-JIM 444-6227 181 County: MEAGHER [ ]kM  TBD $] 1,860,911 % 0 0| 105% 168%  92% 12.8 %
Claim Status: NONE [ 1w

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $] 4141449 $ 68,149 6 % 326,719

4863 085 000 08403 AL & COVER Ml 09/06/04 $ 4,152,138 % 3 357,833
180 County: PARK KM TBD $[ 3,950,248 $ 0 0| 97% 110% 103% 9.1 %
Claim Status: COMPLETED M

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P] 00013 | [M]  11/16/99 $ 1848513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 12/21/99 $] 2712516 $ 78,134 6 % 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE Ml 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA|[ 6 KM  TBD $ 1,890,280 $  1,948915 253,359 | 97% 93% 115% 12.5 %
Claim Status: NONE ]

STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  04/05/04 $ 231,468 45

WHITE SULPHUR SPRINGS-NW SEAL & COVER [ ¢ 07/19/04 $[ 229474 - 1,390 0o 3 34,720

5122 004 000 09304 Ml 09/10/04 $ 230,078 45 8 32,355
183 County: MEAGHER KM TBD $] 232,893 % 0 0| 101% 93%  44% 13.9 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 556-4724 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S[ 00259 [ [E]  04/05/04 $ 85,581 45
NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ ¢ 07/19/04 $[ 87,2433 - 595 0o 8,558
5119 005 000 09304 Ml 09/10/04 $ 84,987 45 16,008
183 County: MEAGHER KM TBD $[ 82576 0 0| 96% 187%  44% 19.4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09304 ‘ 3 R —
| 316716 | $[ - 1,985 | q g 43,278
Proj. Count: s 315068 [ 49 48,363
$| 315,469 $| 317,049 $| 43278 | 100%| 112%|  44%| 15.3 4
- $[ 11151571 | 67q
Project Mgr. Totals for :|| 221 ||COLLINGWOOD, MATT | ]
[ 11,902,571 3 258,154 [ 14 ¢ 1,142,57§
Proj. Count: Project Mgr. Total Length: M [ 11400727 684 $[ 1227143
KM $[ 9813510 $| 11,279,283 $| 1,140,454 | 87% | 108%| 69%[ 12.9%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 | [M]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE [ ] 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL Ml 08/04/03 $ 3,432,849 194 570,816
221 County: LEWIS & CLARK KM 09/27/04 $]  3420634$ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE [ Im
BR 8-2(47)43 MARONICK CONST. LLC P 00008 [ [M]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 $ 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 341,288
140 County: LEWIS & CLARK KM TBD $] 2217613 $ 1,933,667 387,320 | 115% 88%  144% 15.4 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [M]  10/11/01 $  3,995495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,189 $ 603,913 41 $ 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,599,407 161 $ 854,767
130 County: LEWIS & CLARK KM  TBD $[ 4956989 $ 4,952,513 $ 929,608 | 100% 92% 111% 17.2 %
Claim Status: COMPLETED ]
Contract Totals for : ‘ ‘ 12401 ‘ 3 S__s84s50¢ [ 12
[ 6,374,477 ] 3 890577 | 4§  §| 584,359
Proj. Count: $[ 6734174 [ 16§  $[ 1,196,054
$[ 7174597 $| 6,886,180 $[ 1,316,928 | 104%[ 91%| 108%]| 16.7 %4
- $] 8,997,274 [ 30Q
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ .
[ 10,023,081 $ 1,169,748 | 59 9 899,727
U CELILE Project Mgr. Total Length: MI $| 10,167,021 | 359 3 1,766,871
KM $[ 10,595,231 $| 10,327,314 $| 1,860,589 | 103%| 95%| 107%[ 16.7%

Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434

Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00089 | [E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165519 $ 180,150 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA MI TBD $ 2,765,985 0 435,843
140 County: BEAVERHEAD KM TBD 8] 2982843$ 2,729,314 483,048 | 109% 90% N/A 14.6 %
Claim Status: NONE ]
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ 9 04/08/04 $[ 3422469 $ 622,603 0 $ 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,490,053 0o 3 386,648
140 County: BEAVERHEAD KM  TBD $[ 3,518,141 $ PENDING $ PENDING | 123% 90% N/A 11 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C03 ‘ 3 S__sdss2e9 |G
[ 6,587,980 ] $| 802,753 | q 3 817,993
Proj. Count: $[ 625603 [ J s[ 822,491
$[ 6,500,984 $| 5,596,764 $| 913,166 | 116%| 90%)| 0%| 12.7 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[ 00324 [ [E] 11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $[ 679523 $ 0 0 64,039
4318 002 000 11404 Mi TBD $ 640,393 175 $ 1,456
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM TBD $ 13750% 0 $ 0 2% 2% N/A 10.6 %
Claim Status: NONE ]
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [M]  11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $[ 6248874 $ 0 0 574,210
4476 004 000 11404 CING,SEAL & COVER [ Im TBD $ 5,742,102 175 $ 104,383
140 County: BEAVERHEAD [ ]km TBD $| 573,259 $ 0 $ 0| 10% 18% NA  182%
Claim Status: NONE [ 1w
$[ 6382499 | 17§
Contract Totals for : ‘ ‘ 11404 ‘ s
[ 6,928,397 $| 0 | q 3 638,249
Proj. Count: $[ 638249 [ 179 $[ 105,839
$| 587,009 $| 6,382,495 $| 638,249 9% 17%| 0% 18 %
: $] 11835784 | 17§
Project Mgr. Totals for : \ \ 212 \ ‘HANCOCK,DALE \ ]
[ 13516,377 $| 802,753 | q 9 1,456,243
PUEL ERE Project Mgr. Total Length: M $[ 12638533 [ 17§ 9 928,330
KM $[ 7,087,993 $| 11,979,259 $| 1,551,415 | 59%[ 60%] g% [ 13.1%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $[ 590,927 $ - 480 20 $ 61,506
4648 012 000 01703 CING [ Jwm  1117/04 $ 512,069 65 $ 112,536
WILLIAMS-DUANE 444-7312 181 County: [ JKkm TBD $ 458645 % 0 $ 0| 89% 183% 100% 24.5 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1100015 | [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 122 06/10/04 $[ 3710889 $ 35,703 9 % 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ gwm TBD $ 3,214,104 129 $ 315,903
111 County: SILVERBOW [ dkKv  TBD $] 1,649,667 $ PENDING $ PENDING 52% 110%  73% 19.1 %
Claim Status: NONE ]
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S] 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA .046 06/10/04 $[ 1,309,649 $ 0 30 $ 97,087
4473 007 000 03903 CING & SEAL & COVER M TBD $ 1,078,748 150 190,533
140 County: SILVERBOW KM  TBD $[ 909,948 $ 0 0| 84% 196%  63% 20.9 %
Claim Status: NONE Mi
$[ 4257144 | 120
Contract Totals for : ‘ ‘ 03903 ‘ 3
[ 5020538] $| 35703 | 39 § 383,143
Proj. Count: $[ 4292853 | 159 $[ 506,436
$[ 2,559,615 $| 4,257,148 $| 383,143 | 60%| 132%| 59%| 19.8 %
: $] 4,769,697 | 16§
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN ‘ 3
[ 5611,465 $| 35223 | 59 § 444,649
RIGICotnt: Project Mgr. Total Length: M $| 4,804,921 [ 224 | 618,972
KM $[ 3,018,260 $| 4,769,697 $| 444,649 | 63%| 139w  71%| 20.5%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(89)171 LITTLE BEAR CONST CO INC 1700090 [ [E]  03/08/04 $ 39,841 30
BANK STABILIZATION - PHOSPHATE BANK STABILIZATION 07/27/04 $[ 42763 s - 462 0 $ 5,976
4261 089 000 01104 [ gwm  11/09/04 $ 39,378 30 % 26,586
510 County: POWELL [ OKM  TBD $[ 33,808 $ PENDING $ PENDING 85% 445%  73% 78.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: | 490-0827 Email: ‘ theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P[ 00014 [[E]  05/27/04 $ 1,520,497 45
DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $[ 1570603 $ - 12,274 0o 3 152,050
5110 017 000 01504 AL & COVER M TBD $ 1,508,223 45 % 191,930
180 County: BROADWATER KM  TBD $[ 1,337,101 $ 0 $ 0| 88% 126%  87% 14.4 %
Claim Status: NONE M
IM 15-1(98)52 DIAMOND CONSTRUCTION, INC. 1] 00015 ] [E]  08/02/04 $ 42,369 15
RETAINING WALL REPAIR-S DILLON REPAIR DAMAGED RETAINING WALL 08/30/04 $[ 69809 $ 0 0o 3 3,390
5101 098 000 01704 & ROCK FALL FENCE [ gwm  09/17/04 $ 42,369 15 3 15,791
172 County: BEAVERHEAD [ JKM TBD $[ 44008 $ 0 $ 0| 104% 466% N/A 359 %
Claim Status: NONE M
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 100015 ] [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 8 209618 $ 83,727 0o s 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ dwm 061004 $ 245,195 0 $ 20,845
231 County: SILVERBOW [ QKM 082304 $[ 238,407 $ PENDING $ PENDING | 148% 8%  20% 87 %
Claim Status: NONE M
BR 81001(3) SMITH CONTRACTING X[ 81001 [ [E]  04/05/04 $ 368,593 45
FRYING PAN GULCH-8 KM NORTH OF  REMOVE CONCRETE STRUCTURE 05/10/04 8] 469456 $ - 8,265 0o 3 55,289
4538 003 000 04304 [ OMm 101504 $ 360,328 45 3 117,720
222 County: BEAVERHEAD [ dKvM TBD $[__ 339402 $ PENDING $ PENDING | 92% 213% 109% 34.7 %
Claim Status: NONE M
SFCS 411-1(6)6 JTL GROUP, INC.-BELGRADE S]00411][E]  02/07/05 $ 97,494 30
SPRINGHILL ROAD SEAL & COVER TBD $[ 111842 $ 0 0 % 11,699
5106 006 000 09105 M TBD $ 97,494 30 $ 1,464
OLSEN-JOE 494-9636 183 County: GALLATIN KM TBD $f 976s 0 $ 0 1% 13% N/A 150 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY \ S| 2230263 [ 209
$[ 2,474,089 $| 62,726 | q s 252,624
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 22020871 208 $[ 37433
KM $[ 1,993,705 $| 2,230,263 $| 252,624 | 89%[ 148%| 58% 18.8§%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE S]00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS TBD $[ 1,041,187 $ 0 0 116,527
4433 026 000 01604 M TBD $ 971,061 60 18,927
310 County: GALLATIN KM  TBD $f 97is 0 0| 1% 16% NA  194.9%
Claim Status: NONE M
STPHS 0002(625) BULLOCK CONTRACTING S[ 00345 [ [E]  08/02/04 $ 136,256 45
1998-D2-SLOPE FLATTENING GRADING,FENCING,DRAINING & SIG 08/23/04 $[ 124157 $ 0 0 16,351
4434 625 000 02704 NING [ 4w 113004 $ 136,256 45 41,140
310 County: STATEWIDE KM TBD $] 101,224 $ 0 0| 74% 252%  71% 40.6 %
Claim Status: NONE Mi
CM-STPP 50-2(37)88 JTL GROUP, INC.-BELGRADE P 00050 | [M|  04/05/04 $ 1,948,038 45
19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA 05/03/04 $] 1601354 $ 59,932 10 292,206
4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA Ml 09/30/04 $ 2,007,970 55 322,230
BOLAN-DANIELLE 444-7295 410 County: GALLATIN 81§ KM TBD $[ 1,968,414 $ 0 0| 101% 110%  96% 16.4 %
Claim Status: NONE M
STPHS 16(47) JTL GROUP, INC.-BELGRADE [ | 04/05/04 $ 60,118 45
2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S [ ] 05/03/04 $[ 47,263 8 0 0 9,018
4704 047 000 05603 IGNALS, SIDEWALK,CURB & GUTTER, [ ]wm  09/30/04 $ 60,118 45 3,349
410 County: GALLATIN [ ]Kkm TBD $[ 51,906 $ 0 0| 8% 37% 118% 6.5 %
Claim Status: NONE [ Im
STPHS 1299(21) JTL GROUP, INC.-BELGRADE [E]  04/05/04 $ 258,291 45
2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN [ ] 05/03/04 $[ 216431 $ 0 0 38,744
4713 021 000 05603 AL MODIFICATION [ ]wm  09/30/04 $ 258,291 45 19,338
410 County: GALLATIN [ ]kM  TBD 8 246436 $ 0 0| 95% 50% 118% 7.8 %
Claim Status: NONE [ Im
Contract Totals for: || 05603 | S__zz66441 [ 4
$[ 1,865,048 | $| 59,932 [ 10 339,964
Proj. Count: $[ 2326379 | 59 $[ 344,917
$[ 2,266,756 $| 2,266,447 $| 339,969 | 100%[ 101%|  96%| 15.2 4y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P | 00050 \5 05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $[  1822,769 $ 27,847 40 146,185
4801 050 000 09403 & SEAL & COVER Ml 10/12/04 $ 1,855,163 100 187,060
180 County: GALLATIN KM TBD $] 1,903,186 $ 0 0| 104% 128% 74% 9.8 %
Claim Status: COMPLETED ]
- $] 5,201,080 [ 21q
Project Mgr. Totals for :\ \ 223 \ pEWETT, JIMMY \ .
[ 4,853,158 9 87,779 [ 50 $ 619,031
Proj. Count: [ 6 ] Project Mgr. Total Length: M 8| 5288859 260 592,044
KM $[ 4,280,879 $| 5,201,080 $| 619,031 | 82%[ 96%| 61%[ 13.8%

Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943

Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P[ 00050 [ [E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW  GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795779 % 0 3 % 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG Ml 11/17/04 $ 698,913 48 $ 161,450
310 County: GALLATIN KM TBD $[ 754587 $ PENDING $ PENDING | 108% 231%  94% 21.4 %
Claim Status: NONE M
IM 0002(455) EDWARD T COPPS CONST. 1100090 [ [E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 87,064 10 199,028
3095 455 000 06503 Ml 10/29/04 $ 1,745,631 210 261,153
230 County: GALLATIN KM TBD $]  1536,823 $ 0 0| 93% 131%  89% 17 %
Claim Status: NONE 289.3 MI
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S] 00346 [ [E]  04/29/04 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI 06/28/04 $[ 787615 % 0 0 $ 93,437
4865 006 000 16404 NG,SEAL & COVER MI 10/28/04 $ 934,368 75 160,316
180 County: GALLATIN KM TBD $] 934594 s 0 0| 100% 172%  59% 17.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 346-1(9)0 JTL GROUP, INC.-BELGRADE S[ 00346 | [E]  04/29/04 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING,PLANT MIX OVERLAY 06/28/04 $[ 143718 $ 0 0 $ 17,830
5121 009 000 16404 ,SEAL & COVER Ml 10/28/04 $ 178,298 75 25,681
180 County: GALLATIN KM  TBD $  213910$ 0 0| 120% 144%  59% 12 %
Claim Status: NONE M
CM 1215(3) JTL GROUP, INC.-BELGRADE UJ 01215 [ [E]  04/29/04 $ 375,414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY .012 06/28/04 $[ 291773 $ 0 0 $ 37,541
5094 003 000 16404 ,SEAL & COVER,CONCRETE DECK & Ml 10/28/04 $ 375,414 75 39,800
180 County: GALLATIN KM TBD $] 306,284 $ 0 0| 82% 106%  59% 13 9%
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 16404 ‘ . sL_tdssosd [ 7
[ 1,223,106] $| 0 | q 3 148,808
Proj. Count: $[ 1488084 [ 79 $[ 225797
$[ 1,454,788 $| 1,488,080 $| 148,808 | 98%| 152%[ 59%[ 15.5 %
BH 9029(32) SLETTEN CONSTRUCTION CO X[ 29220 [ [E] ~ 07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID [ 1 11/01/04 $[ 698150 $ 0 0 $ 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ gm TBD $ 732,836 90 107,097
231 County: MADSION [ dKM TBD $[ 490,330 $ 0 0| 67% 112%  30% 21.8 %
Claim Status: NONE [ adwm
- $] 4,578,339 | 410
Project Mgr. Totals for :\ \ 219 \ POHNSON,RICKIE \ .
[ 4924170 $| 87,064 | 13 § 512,996
Proj. Count: [ 6 ] Project Mgr. Total Length: M $| 4665460 [ 423 §| 755,497
KM $[ 4,236,528 $| 4,578,394 $| 512,996 | 93% | 147%[  72%| 17.8§%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(65)134 SLETTEN CONSTRUCTION CO [ ] 02/09/04 $ 765,430 0
BUTTE - ELK PARK STRUCTURES BRIDGE REHABILITATION,APPROACH [ ] 04/19/04 $[ 975967 $ 16,392 0 $ 114,815
2800 065 000 03104 SLAB REPLACEMENT,GUARDRAIL,ST [ ]wm 092804 $ 781,822 0o 3 131,183
180 County: JEFFERSON [ Jkm TBD $[ 844211 877,636 146,438 | 96% 90% N/A 15.5 %
Claim Status: NONE [ Im
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. I[00115 [ [E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ ¢ 08/09/04 $[ 798844 $ 47,345 3 3 62,589
5100 008 000 06604 COVER M TBD $ 673,239 48 $ 91,927
160 County: SILVEER BOW KM TBD $] 686,521 % 0 0| 110% 147%  92% 13.4 %
Claim Status: NONE M
CM 1807(8) JIM GILMAN EXCAVATING INC. U[ 01807 | [E] 05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $] 458,307 $ 0 0 $ 35,053
5095 008 000 06604 COVER M TBD $ 350,529 VI 38,571
181 County: SILVER BOW KM TBD $] 352337 % 0 0| 101% 110%  98% 10.9 %
Claim Status: NONE Mi
$] 976,423 | 4§
Contract Totals for : ‘ ‘ 06604 ‘ .
[ 1,257,153] §| 47345 | 3 3 97,642
Proj. Count: $[ 1023768 | 49 $[ 130498
$[ 1,038,864 $| 976,423 $| 97,642 | 106%| 134%|  92%][ 12.6 %
CM 1805(10) HOLLOW CONTRACTING U[ 01805 | [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 05/03/04 8  755471% 39,902 1 $ 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER [ gwm TBD $ 659,970 86 % 135,289
BENTE-FREDRICK 444-7634 410 County: SILVER BOW [ gkm TBD $[ 604,725 $ PENDING $ PENDING 98% 218%  83% 22.4 %
Claim Status: NONE M
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P] 00084 [ [M]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $[ 9,627,840 $ 353,944 4 % 781,687
1832 004 000 15902 UMINOUS SURFACING Ml 10/15/04 $ 9,039,355 204 $ 900,462
140 County: GALLATIN KM TBD $[_ 9042750 $ PENDING $ PENDING | 104% 115%  93% 10 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 218 \ ‘STARCEVICH JOHNR. \ S|__it0ar.ssd | 32
$[ 12,616,431 $| 457583 | 18 9 1,056,151
RIS (U Project Mgr. Total Length: M $[ 11504915 33§ ¢ 1,297,432
KM $[ 11,530,550 $| 11,159,534 $| 1,087,774 | 103% | 119%| 99%[ 11.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 77,694,846 | 2,95§
$[ 85,235,087 4,000,190 [ 250 9] 7,922,25]
$[ 81,785,037 [ 3,209 $| 9,402,944
$[ 71,384,677 $[ 80,136,235 $| 9,281,770 | 89%| 101%| 71%| 13.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |

‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS UJ 05210 [ [E]  07/09/04 $ 322,469 30

2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0o 3 32,247

5430 016 000 02604 Mi TBD $ 322,469 30 $ 19,767

MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM TBD $) 195114s 0 $ 0| 61% 61% 77% 10.1 %
Claim Status: NONE ]

STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 | [M]  06/02/03 $ 10,894,156 0

10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ] 07/07/03 $[ 11,658,171 $ 405,026 2 $ 871,533

2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 11,299,182 2 % 640,351
130 County: CASCADE KM TBD $] 11,180,587 $ 0 $ 0| 103% 73% N/A 5.7 %
Claim Status: COMPLETED [ 1w

IM 15-5(100)291 SCHELLINGER CONST CO.,INC. [ ] 10/11/01 $ 11,612,453 240

VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI [ ] 11/06/01 $[ 12,118,035 $ 576,726 14 $ 1,393,494

3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB [ ]wm  o72104 $ 12,189,179 254 $ 684,567
140 County: CASCADE [ JkMm TBD $[ 12,582,471 $ PENDING $ PENDING | 108% 49% 100% 5.4 %
Claim Status: NONE [ 1w

STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. S[ 00331 [ [E]  02/07/05 $ 153,992 30

2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ 9 TBD $[ 161,799 $ 0 0o s 12,319

4717 004 000 07105 [ 9™ TBD $ 153,992 30 % 1,065
310 County: CASCADE KM TBD $f ds 0 $ 0| 0% 9% NA N/A
Claim Status: NONE [ 9w

CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100

13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT [ ] 06/11/04 $[ 1,423,999 $ - 2,001 0 $ 125,849

4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Im TBD $ 1,396,320 00 % 186,122

NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ Jkm TBD $ 1275418 s 0 $ 0| 91% 148% 100% 14.6 %
Claim Status: NONE [ Im

: $] 24,381,391 [ 40Q
Project Mgr. Totals for:H 388 HAAFEDT, RANDY ‘

$[ 25,598,734 $| 979,751 [ 16 ] 2,435,442
Pel), (SOlLiAL Project Mgr. Total Length: M $[ 25361143 [ 416 | 1,531,872
KM $[ 25,233,591 $| 24,381,391 $| 2,435,443 | 103%| 63%| 91%[ 6.1]%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9018(19) WILLOW CREEK CONSTRUCTION X[ 18410 [ [E]  03/08/04 $ 373,479 60
ROCKY COULEE - 33 KM N OF CUT REPLACEMENT TIMBER STRUCTURE W 04/12/04 $[ 387,156 $ 0 0 48,552
4188 019 000 05204 /REINFORCED BOX CULVERT & GRAV [ gm 062604 $ 373,479 60 $ 57,138
221 County: GLACIER [ dkKv  TBD $] 344587 % 0 $ 0| 92% 118%  35% 16.6 %
Claim Status: NONE ]
ER 15-8(59)356 SHUMAKER TRUCKING & EXC, INC. 1700015 | [M]  04/29/04 $ 259,227 45
I-15 SLIDE-SOUTH OF SHELBY EMBANKMENT SLOPE REPAIR 07/13/04 $[ 409,269 $ 0 0 20,738
5233 059 000 08404 [ ]m  10/06/04 $ 259,227 45 8 91,459
MCOMBER-CHRISTIE 454-5900 310 County: TOOLE [ Jkm TBD $] 256,844 % 0 $ 0| 99% 441%  78% 35.6 %
Claim Status: NONE [ 1w
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 3¢ 04/02/03 $[ 487,193 % 85,259 0 49,120
4966 003 000 11602 [ dm 053103 $ 576,457 0o 3 0
999 County: GLACIER,PONDERA[ 0 KM  TBD $[ 579,271% 0 $ 0| 118% 0% N/A N/A
Claim Status: NONE [ gwm
Project Mgr. Totals for :\ \ 386 \ ‘BECKEDAHL MARK \ . S 1123904 [ 10
[ 1283614 $| 85,259 | q 9 118,414
e, Bt Project Mgr. Total Length: I $| 1,209,163 [ 10§ 9 148,597
[ dwwm $[ 1,180,703 $| 1,123,904 $| 118,410 | 105%| 125%[ 53%[ 12.6%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. [M]  07/07/03 $ 5124869 120
HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C [ ] 08/04/03 $[ 5,090,707 $ 0 0 $ 512,487
2414 046 000 01603 EMENT TREATED PULVER BASE,HOT [ ]wm  0929/04 $ 5,124,869 120 $ 268,071
180 County: HILL [ ]kM  TBD $] 4961816 $ 0 0| 97% 52%  98%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

ER 409-1(6)32 CENTURY COMPANIES, INC. S 00409 [ [M]  11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm 061204 $ 157,314 30 45,358

GIARD-JASON 454-5899 151 County: LIBERTY [ ] KM 09/14/04 $[ 181993 s 203,864 47,832 | 89% 95%  57% 24.9 %
Claim Status: NONE [ Im

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] ©2/09/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[  832,037$ 0 0 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ ]wm  10/05/04 $ 767,347 0 181,284

NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ Jkm TBD $] 712,281 % 0 0| 93% 205% N/A  255%
Claim Status: NONE [ 1w

SFCN 10-2(27)52 PRINCE, INC P 00010 | [M]  09/26/02 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 03/04/03 $] 4519540 $ 1,096 0 348,434

3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 75 175,505
181 County: CHOUTEAU KM TBD $] 4,690,975 $ 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE Mi

STPP 66-2(5)11 CENTURY COMPANIES, INC. P[ 00066 | [E]  04/29/04 $ 706,726 45

BLAINE COUNTY LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA 06/24/04 $ 763248 % 6,455 0 77,740

5141 005 000 07404 L & COVER Ml 09/08/04 $ 713,181 45 79,472
181 County: BLAINE KM TBD $[ 678,094 $ 0 0| 96% 102% 73% 11.7 %
Claim Status: NONE MI

CM 5707(3) RIVERSIDE CONTRACTING, INC. U] 05707 | [E]  08/02/04 $ 192,045 120

10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $[ 154917 $ 0 0 23,045

5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 MI TBD $ 192,045 120 2,366
180 County: HILL 457 KM TBD $[ 27303 s 0 0| 14% 10% 24% 8.7 %
Claim Status: NONE M

STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 [ [E] 08/02/04 $ 5042221 120

40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4640514 $ 0 0 605,067

4479 008 000 07704 ,SIDEWALK,CURB & GUTTER MI TBD $ 5,042,221 120 285,660
140 County: HILL KM  TBD $| 1,517,583 $ 0 0| 30% 47%  24% 18.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5709(7) RIVERSIDE CONTRACTING, INC. U| 05709 \5 08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 122358 $ 0 0 $ 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER MI TBD $ 141,332 120 2,096
180 County: HILL KM  TBD $[ 29,256 $ 0 0| 21% 12%  24% 7.2 %
Claim Status: NONE ]
$[ 5375599 | 12Q
Contract Totals for : ‘ ‘ 07704 ‘ 3
[ 4917,791] §| 9 | q g 645,077
Proj. Count: $[ 5375598 [ 120 9 290,127
$[ 1574141 8] 5375598 $| 645,079 | 29%| 45%|  24%| 18.4 %
NH 1-6(50)383 CENTRAL ELECTRIC, INC. P] 00001 [ [E] 05/27/04 $ 144,910 30
14TH AVE SIGNAL - HAVRE SIGNAL,MEDIAN CONCRETE,CURB & 08/02/04 $[ 137,939 $ 0 0 $ 17,389
4960 050 000 08504 SIDEWALK,SIGNING & PAVEMENT MA [ gwm  10/29/04 $ 144,910 30 $ 41,839
410 County: HILL [ JKM TBD $| 164,829 $ 0 0| 114% 241%  97% 25.4 %
Claim Status: NONE M
: $| 16,613,784 | 42q
Project Mgr. Totals for :\ \ 384 \ ‘BERG, GARY ‘ 3
[ 16,385,868 $| 25,951 | q 9 1,679,180
Proj. Count: [ 9 ] Project Mgr. Total Length: M $[ 16639735 [ 420 $[ 1,081,651
KM $[ 12,964,134 $| 16,678,734 $| 1,710,343 | 78%| 63%| 79%| 83%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 280-1(14)4 BULLOCK CONTRACTING S| 00280 M 12/08/03 $ 165,027 60
SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 02/26/04 $[ 218728 $ 745 1 $ 13,202
3629 014 000 02B03 GRAVELED APPROACHES Ml 05/14/04 $ 165,772 61 $ 76,227
310 County: LEWIS & CLARK KM TBD 8 172,951% 173,000 $ 77,000 | 100% 99%  16% 44.1%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P] 00008 | [E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING TBD $[ 138491 $ 0 0o 3 15,000

4014 064 000 03B04 208 M TBD $ 100,000 30 3 3,343
410 County: LEWIS & CLARK KM TBD $ 1,000 $ 0 0 1% 22% N/A  334.3%
Claim Status: NONE M

STPHS 5809(19) HELENA SAND & GRAVEL INC U[ 05809 [ [E] 12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1519358 $ 0 0 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & M TBD $ 1,616,872 75 34,844
310 County: LEWIS & CLARK KM  TBD ${ 16168 $ 0 0| 1% 18% NA  2155%
Claim Status: NONE Mi

STPHS 5809(20) MONTANA LINES, INC U] 05809 | [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $ 355625 % 8,262 0 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ gm TBD $ 403,347 45 125,323
410 County: LEWIS & CLARK [ dKM TBD $] 355495 % 0 0| 90% 317%  47% 35.3 %
Claim Status: ACTIVE M

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 | [M]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $] 1,591,986 $ 187,659 14 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 348,946
310 County: LEWIS & CLARK KM TBD $[  1733747$ 176559 335463 | 98% 104%  101% 20.1 %
Claim Status: NONE M

CM 5899(20) HELENA SAND & GRAVEL INC M] 04354 | [E]  07/07/03 $ 509,544 60

BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 08/12/03 $[ 437,026 $ 9,905 0o 3 40,764

4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR Ml 08/11/04 $ 519,449 60 $ 78,981

WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM TBD $[ 548,159 $ PENDING $ PENDING | 108% 194% N/A 14.4 %
Claim Status: NONE .824 M

CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60

BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ ¢ 09/21/04 $[ 274999 $ 0 0 $ 27,672

5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE MI TBD $ 307,467 60 $ 41,070
181 County: LEWIS & CLARK KM  TBD $ 746518 0 0| 24% 148%  83% 55 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 HCARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-BH 5815(5) HELENA SAND & GRAVEL INC U] 05815 | [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 0 09/21/04 $[ 225401 $ 0 0o 3 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & MI TBD $ 251,993 60 29,776
181 County: LEWIS & CLARK KM  TBD $[ 52718 s 0 0| 21% 131%  83% 56.5 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 11604 ‘ 3 sl ss0460 [«
[ 500,399 | $| 9 | q g 50,351
Proj. Count: s 559460 [ 60 8 70,846
$| 127,369 $| 559,460 $| 50,351 | 23%| 141|%| 83%| 55.6 %
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 01/20/03 $[ 1979293 $ 127,533 4 $ 146,390
4874 096 000 11902 Ml 04/14/04 $ 1,957,409 64 90,065
180 County: LEWIS & CLARK KM 12/21/04 8  1821171% 0 0| 100% 62%  92% 49 %
Claim Status: NONE Mi
: $] 6,687,427 | 50Q
Project Mgr. Totals for : \ \ 387 \ ‘CARLSON, JACK \ )
[ 6,740,908 $| 334,104 | 19 3 680,628
Proj. Count: [ 9 ] Project Mgr. Total Length: M $[ 7021534 [ 519 8] 828,575
KM $[ 4,776,060 $| 6,949,433 $| 898,501 | 69%| 92w 51%| 17.3%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 [ [E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8422941 0 0 $ 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE MI TBD $ 10,157,639 150 $ 661,741
140 County: TETON KM TBD $] 4519351 $ 0 0| 44% 72%  33% 14.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK u 04/05/04 $ 1,400,000 60
SHELBY-N&S COLD MILLING,PLANT MIX BITUMIN [ ] 07/13/04 $[ 1568749 % 0 0 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ Iwm  09/28/04 $ 1,400,000 60 185,120
181 County: TOOLE [ ]km  TBD $] 1,350,303 $ 0 0| 96% 147% 102% 13.7 %
Claim Status: NONE [ Im
- $] 11557639 | 21Q
Project Mgr. Totals for :| | 383 | KLETTE, MIKE | ]
[ 9,991,690 $| Q| q s 1,040,188
RIS (U Project Mgr. Total Length: M $[ 11557639 [ 210 846,861
KM $[  5869,653 $| 11,557,639 $| 1,040,184 | 51% | 81%| 52%[ 14.4%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: 455-8323 | Cell Phone: Email: ‘ wlay@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P | 00001 \5 02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 % 953 0o 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ Im TBD $ 2,885,700 0 $ 267,162
MARTIN-TOM 444-9252 221 County: BLAINE KM TBD 8] 2948979 $ 0 0| 102% 62% N/A 9.1 %
Claim Status: ACTIVE ]
Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P | 00003 M 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA .188 11/14/00 $[ 4125579 % 3,245 0 $ 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE KM  TBD $[ 3655143 % 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P 00003 [ [M]  08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 11/14/00 $] 8245979 % 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8025804 242 615,735
130 County: CASCADE KM TBD $] 8059146 $ 8,226,363 658,109 | 98% 94% 100% 7.6 %
Claim Status: ACTIVE M
Contract Totals for: || 03800 | s|_1130605 [ 249
$[ 12,371,554] $| 366,414 | 2§ 904,484
Proj. Count: $[ 11,672,468 | 242  $[ 1,233,233
$[ 11,714,289 $| 12,015,783 $[ 1,302,314 | 97%[ 95%| 100%]| 10.5 %4
CM 5224(2) UNITED MAT'LS OF GREAT FALLS U[ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE 05/07/04 $[ 361410 $ 0 0 54,769
5126 002 000 05404 AL & COVER Ml 10/22/04 $ 456,407 45 51,034
180 County: CASCADE KM TBD $] 450,389 $ 0 0| 99% 93%  82% 11.3%
Claim Status: NONE Mi
CM 5225(4) UNITED MAT'LS OF GREAT FALLS U[ 05225 ] [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX FARM TO 14TH SEAL & COVER [0 05/07/04 $[ 32469 % 0 0 3,885
5127 004 000 05404 48 Ml 10/22/04 $ 32,372 45 4,132
183 County: CASCADE 774 KM TBD $[  33203% 0 0| 103% 106%  82% 12.4 %
Claim Status: NONE [ 48 wm
CM 5203(11) UNITED MAT'LS OF GREAT FALLS U[ 05203 [ [E]  04/29/04 $ 36,134 45
ATH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 013 05/07/04 $[ 362298 0 0 4,336
5125 011 000 05404 Ml 10/22/04 $ 36,134 45 6,025
183 County: CASCADE KM  TBD $[ 38809 $ 0 0| 107% 139%  82% 155%
Claim Status: NONE 424 MI
Contract Totals for: || 05404 | . S50 [ 4
[ 430,104 | $| 9 | q 62,990
Proj. Count: $[ 524913 [ 45 3| 61,191
$| 522,400 $| 524,913 $| 62,990 | 100%| 97%| 82%[ 11.7 Yo
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC u [M]  02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT [ ] 04/29/02 $[ 341174 $ 0 0 33,862
4438 627 000 06C02 ING & BARRIERS [ ]wm  10/03/03 $ 338,624 45 30,191
410 County: CASCADE,L.&C. [ ]KM 09/30/04 $[ 335890 % 357,115 42,638 94% 71% 104% 9 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P | 00060 \5 07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[ 1592316 $ 129,704 1 $ 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & MI TBD $ 2,067,030 61 259,090
160 County: CASCADE KM TBD $[ 1,800,361 $ 0 0| 93% 149% 103% 14.4 %
Claim Status: NONE ]
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS [M] 05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI [ ] 07/06/04 $[ 6,938,189 $ 242,671 0 $ 798,751
4042 018 000 15304 GNING LIGHTING,TRAFFIC SIGNALS [ Im TBD $ 6,898,926 0 $ 497,643
130 County: CASCADE [ ]km TBD $] 3,496,266 $ 0 0| 53% 62% NA 142 %
Claim Status: NONE [ 1w
: $] 20,763,169 | 399
Project Mgr. Totals for : \ \ 381 \ NOSEN, ROBERT \ ]
[ 21,673,333 §| 738,789 | 3§ 1,974,448
PUEL ERE Project Mgr. Total Length: M $[ 21,501,958 [ 393 2,081,344
KM $[ 17,869,206 $| 21,491,393 $| 2,381,048 | 83%| 87%| 99%[ 11.6%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: Email: ‘ hwoodhouse@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S| 00219 M 07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2349814 $ 101,117 5 $ 235,070
2945 002 000 02503 ACING Ml 11/18/04 $ 2,451,813 125 264,000
140 County: PONDERA KM TBD 8] 2360801% 2444341 317,765 | 97% 83%  86% 11.2 %
Claim Status: NONE Mi
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P] 00080 | [M]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT  CONCRETE PRESTRESSED GIRDER ST 05/27/03 $] 3079264 $ 23,370 0 $ 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE Ml 02/17/05 $ 2,201,121 120 379,595
221 County: CHOUTEAU KM TBD $[ 2188548 $ 2,261,072 384,382 | 97% 99% 106% 17.3 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 37 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 H\NOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] TBD $[ 1517387 $ 0 0 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Im TBD $ 1,384,237 100 14,187
221 County: TETON [ ]xM TBD sf  0s 0 0| 0% 9% NA N/A
Claim Status: NONE [ Im
BR 9037(21) J & S CONSTRUCTION INC. X[ 37340 [ [E]  11/15/04 $ 187,179 45
COULEE - 3 KM SW OF CONRAD REMOVE BRIDGE,REPLACE W/CULVER [ 7 03/02/05 $[ 226,851 $ 0 0 18,718
4547 021 000 07B04 T,GRADING,AGG.SURFACING OF APP [ gm TBD $ 187,179 45 8,104
222 County: PONDERA [ JKM TBD $  1873% 0 0| 1% 43% NA  4329%
Claim Status: NONE [ 7w
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E|  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 0 0 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ gm TBD $ 3362748 210 281,334
221 County: LEWIS & CLARK [ dKM TBD $ 1215183 % 0 0| 36% 56%  45% 23.2 %
Claim Status: NONE [ 3wm
SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. S[ 00365 | [E]  02/07/05 $ 1,330,819 45
EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING TBD $[ 1,500,771 $ 0 0 106,466
5139 006 000 12105 LEVELING,SEAL & COVER Mi TBD $ 1,330,819 45 0
MCOMBER-CHRISTIE 454-5900 181 County: PONDERA KM TBD $f  0Js 0 0 0% 0% N/A N/A
Claim Status: NONE M
Project Mgr. Totals for :| | 385 | WOODHOUSE, HAROLD | . S|__1070343) | 64
[ 12,755,958 | 124,487 | 5 g 1,292,104
Proj. Count: [ 6] Project Mgr. Total Length: M s 10017017 [ 64§ s[ 047,220
KM $[ 5,766,403 $| 10,970,394 $| 1,497,851 | 53%| 63%| 51%[ 16.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[15- MAR- 05 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 38 of 62

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 94805491 | 2,665
$[ 97,543,927 3| 2,289,294 | 43§ 9,653,110
$[ 97,004,784 [ 2,708 $| 7,733,286
$[ 76,608,724 $[ 96,037,636 $[ 10,514,494 | 80% | 74w 69% 10.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 62

| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P] 00022 [[E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0o 3 53,815
4832 009 000 08604 M TBD $ 448,456 90 $ 58,173
310 County: ROOSEVELT KM  TBD $[ 406,723 $ 0 $ 0| 91% 108%  79% 14.3 %
Claim Status: NONE ]
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P[ 00022 [ [E]  07/09/04 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $] 933629 % 0 0o 3 127,624
5152 008 000 08604 EAL & COVER M TBD $ 1,063,535 90 $ 104,975
181 County: ROOSEVELT KM TBD $] 910,997 $ 0 $ 0| 8% 82% 79% 11.5%
Claim Status: NONE Mi
$[ 1511997 | 9of
Contract Totals for: || 08604 | s
[ 1,194,738] $| 0 | q 3 181,439
Proj. Count: $[ 151,001 [ o s[ 163,148
$[  1317,720 $| 1,511,991 $| 181,439 [ 87%[ 90%[ 79%[ 124 %
SFCS 573-1(1)0 PRINCE, INC X[ 46201 [ [E]  02/07/05 $ 1,480,619 50
MEDICINE LAKE - EAST PLANT MIX OVERLAY, SEAL & COVER [ TBD $[ 1,756,669 $ 0 0o s 148,062
5163 001 000 15105 M TBD $ 1,480,619 5 % 927
ATKINS-TOM 444-6230 180 County: SHERIDAN KM TBD $f 0s 0 $ 0| 0% 1% NA N/A
Claim Status: NONE Mi
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P[ 00062 | [M]  07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 08/21/02 $] 5342503 $ 242,573 8 % 375,766
1041 018 000 21602 PLANT MIX SURFACING Ml 07/30/04 $ 4,939,647 158 % 470,134
140 County: RICHLAND KM 03/01/05 $] 5247,791$ 5,232,936 $ 477,633 | 100% 98% 9% 9 %
Claim Status: NONE M
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P] 00062 | [M]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 266,957 0o 3 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 10,027,469 200 $ 920,486
140 County: RICHLAND KM TBD $[_ 8848858 $ PENDING $ PENDING | 91% 105%  97% 10.4 %
Claim Status: NONE ]
Project Mgr. Totals for :\ \ 401 \ }ARTHUR, RONALD T. \ S__L7450.159 |45
$[ 17,732,646 $| 509,530 | g 3 1,583,713
RIS (U Project Mgr. Total Length: M $[ 17,950,724 [ 498 9| 1,554,695
KM $[ 15414379 $| 17,986,059 $| 1,685,580 | 86% | 92%| 85%[ 10.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 40 of 62
| CONSTRUCTI ON REPORT | MCMSR0O09
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ dbacon@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9017(13) RIVERSIDE CONTRACTING, INC. X[ 17013 [ [E]  04/29/04 $ 429,919 80
WOODY CR-43 KM NE OF JORDAN STRUCTURE & APPROACHES 06/14/04 $[ 379591 s 0 0 42,992
4541 013 000 03404 [ OMm  10/12/04 $ 429,919 80 61,555
221 County: GARFIELD [ 0GKM  TBD 8] 440,989 $ 0 0| 103% 143%  85% 14 %
Claim Status: NONE M
BR 446-1(3)0 TCA, INC. [E] 11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT [ ] 02/09/05 $[ 529,040 $ 0 0 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ Im TBD $ 504,738 45 21,808
221 County: ROSEBUD [ ]km TBD $ 11,301 $ 0 0| 2% 31% NA 193 %
Claim Status: NONE [ 1w
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [[E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 734166 $ - 1,320 0 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ gm TBD $ 857,857 110 126,011
221 County: CASCADE [ dKM TBD $[ 846173 % 0 0| 98% 163%  77% 14.9 %
Claim Status: NONE M
- $] 1,793,834 | 23§
Project Mgr. Totals for :\ \ 406 \ ‘BACON, DAVID \ .
[ 1,642,797 §| - 1324 | q 9 190,981
e, Bt Project Mgr. Total Length: I $| 1792514 [ 235 9| 209,374
[ dwwm $[ 1,298,463 $| 1,793,834 $| 190,981 | 72%[ 110%[ 65%[ 16.1%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P[ 00022 [[M]  09/06/02 $ 4,064,874 160
FLAXVILLE-E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $] 3982293 % 191,205 16 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER Ml 10/25/04 $ 4,256,079 176 544,744
140 County: DANIELS KM TBD $[ 4454739$ 4,521,312 528,434 | 99% 103%  97% 12.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us

‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 | [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $] 934548 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER M TBD $ 844,327 90 15,384
140 County: PHILLIPS KM TBD $ 128487 % 0 0| 15% 18% NI/A 12 %
Claim Status: NONE M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] TBD $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ Im TBD $ 770,525 45 411
ATKINS-TOM 444-6230 181 County: DANIELS,ROOSEVE [ | KM  TBD $f  0s 0 0| 0% 1% NA N/A
Claim Status: NONE [ 1w
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[ 00031 ] [E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $[ 392141 0 0 53,812
5156 014 000 12604 CING,SEAL & COVER M TBD $ 448,431 75 89,086
ATKINS-TOM 444-6230 140 County: VALLEY KM TBD $[ 437,250 $ 0 0| 98% 166%  69% 20.4 %
Claim Status: NONE M
- $] 6,128,157 [ 370
Project Mgr. Totals for :\ \ 409 \ ‘BUTZLAFF, MIKE \ .
[ 6,094,272 $| 191,208 | 16 § 728,321
e, Bt Project Mgr. Total Length: M $| 6,319,363 | 386 3 649,624
KM $[ 5,020,476 $| 6,584,595 $| 728,321 | 76%| 89%[ 58%| 12.9%

Project Mgr.‘ 405 \ ‘FLEMING, JAY

\ Work Phone: 233-3628

Cell Phone: S Email: ‘

jfleming @state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S][ 00323 [[E|]  11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $] 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $ 4,325,514 166 820,982
140 County: CARTER KM 12/21/04 8] 4204273$  4,205500 815,000 | 100% 101%  87% 19.5 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us

‘Project Mgr.‘ 405 \ ‘FLEMING, JAY

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. | | 05/27/04 $ 8,725,915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7996830 % - 18,863 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ 1w TBD $ 8,707,052 201 0
140 County: ROSEBUD,GARFIEL[ | KM  TBD $[ 5,059,094 $ 0 0| 58% 0%  42% N/A
Claim Status: ACTIVE [ Im
Project Mgr. Totals for : \ \ 405 \ ‘FLEMING, JAY \ s__f256Lity | 350
$[ 12,161,239 $| 471,453 | 17 9 1,004,889
Proj. Count: Project Mgr. Total Length: M $[ 13032564 [ 367 820,983
KM $[ 9,263,366 $|  12,931,41§ $| 1513073 | 72%| 54%| 63%| 8.9%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [ [E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 0 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ gwm TBD $ 3,054,394 120 218,288
221 County: ROOSEVELT [ gkm TBD $] 1451427 % 0 0| 48% 89% 30% 15 %
Claim Status: NONE ]
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P[ 00001 J[E]  11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $[ 1912640 $ 0 7 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ 1w TBD $ 2,075,365 127 198,352
140 County: PHILLIPS KM TBD $]  2097,10]1$ 2,204,848 212,825 | 95% 93%  99% 9.5 %
Claim Status: NONE M
BR 511-1(5)6 SLETTEN CONSTRUCTION CO S] 00511 [ [E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,985 % 0 0 $ 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ gm TBD $ 673,427 75 $ 94,145
221 County: DANIELS [ GKM  TBD $[ 672,183 $ PENDING $ PENDING | 100% 117%  95% 14 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 43 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for : \ \ 404 \ ‘KUROKAWA, MARK \ . S s80alsd | 319
[ 5301188 $| Q| 7 9 574,207
e Project Mgr. Total Length: M ] 580318G [ 322 9| 510,78
KM $[ 4,220,713 $| 5,932,669 $| 537,988 | 71%[ 95%| 72%[ 12.1%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 0002(509) MONTANA LINES, INC | | 12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING, FLASHING BEAC [ ] 05/28/03 $[ 1,647,862 $ 0 0o % 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING [ ]wm 051904 $ 1,351,558 120 156,140
410 County: STATEWIDE [ ] KM 03/01/05 $[ 1371833 % 1,391,315 166,959 | 99% 94%  95% 11.4 %
Claim Status: NONE [ Im
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P | 00057 \5 05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 423,600 4 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ §wm TBD $ 11,816,847 184 1,268,139
140 County: GARFIELD KM TBD $[ 10,331,350 $ 0 0| 91% 101% 52% 12.3 %
Claim Status: NONE M
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P | 00037 \5 08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S 09/16/03 $[ 224501 $ 0 0 $ 37,743
5030 026 000 10603 EAL & COVER Ml 09/21/04 $ 377,432 30 32,613
181 County: ROSEBUD KM TBD $] 377,403 $ 0 0| 100% 86%  87% 8.6 %
Claim Status: NONE Mi
STPS 261-1(8)9 BORDER STATES PAVING,INC. S| 00261 | [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0 $ 192,150
2840 008 000 18304 CING,SEAL & COVER M TBD $ 2,134,998 120 307,895
180 County: WIBAUX KM TBD $[ 1865190 $ 0 0| 87% 160% 107% 16.5 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 44 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 403 HLAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 | [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 0 05/10/04 $ 721867 % 0 0 74,321
4356 006 000 18304 M TBD $ 825,789 120 68,664
ATKINS-TOM 444-6230 County: WIBAUX KM TBD 8 652,057 % 0 0| 79% 92% 107% 10.5 %
Claim Status: NONE M
$[ 2,960,787 | 12q
Contract Totals for : ‘ ‘ 18304 ‘ 3
[ 2,739,916 $| 9 | q g 266,471
Proj. Count: $[ 2960789 [ 120 $[ 376,559
$[ 2,517,247 $| 2,960,787 $| 266,471 | 85%[ 141%[ 107%| 15 4
- $] 16,083,025 | 45Q
Project Mgr. Totals for :\ \ 403 \ ‘LAUCKNER, JAMES \ 3
[ 14,903,408 $| 423,600 | 4 3 1,719,658
Proj. Count: Project Mgr. Total Length: M $[ 16506624 [ 454 $[ 13833451
KM $[ 14,597,833 $| 16,122,787 $| 1,724,430 | 9ll%| 106%| 80%[ 12.6%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 | [M]  05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & Ml 11/18/04 $ 8,292,962 200 826,645
County: ROSEBUD KM  TBD $[ 8,190,688 $ 0 0| 99% 100%  99% 10.1 %
Claim Status: NONE M
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S] 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,106 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 52,855
County: ROSEBUD 43 KM TBD $] 264,018 $ 0 0| 90% 150%  98% 20 9%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 45 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-3(58)85 PRINCE, INC 1100094 | [E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $[ 3,365,907 $ 0 0 235,483
5147 058 000 17304 SURFACING,SEAL & COVER M TBD $ 2,943,532 75 343,442
181 County: ROSEBUD KM  TBD $[ 2,805,601 $ 0 0| 95% 146% 121% 12.2 %
Claim Status: NONE 104 Ml
- $] 11530427 | 33§
Project Mgr. Totals for :\ \ 407 \ ‘MARTIN, DOUGLAS \ 3
[ 12,597,527 $| Q| q s 1,100,05]
RIS (U Project Mgr. Total Length: M $[ 11530427 33§ 9 1,222,942
KM $[ 11,260,307 $| 11,530,427 $| 1,100,051 | 98% | 111%| 104%[ 10.9%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P] 00099 [[E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $[ 1,282,369 $ 0 0 107,868
4833 007 000 02204 VERLAY,SEAL & COVER M TBD $ 1,348,345 90 152,022
181 County: PHILLIPS KM TBD $] 1256675 % 0 0| 93% 141% 87% 12.1 %
Claim Status: NONE ]
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL [ ] 03/11/04 $[ 2115797 $ 173,378 15 254,954
3457 393 000 04903 [ Im TBD $ 1,873,069 165 234,693
310 County: VARIES [ ]km TBD $| 1414246 $ 0 0| 8% 92%  8l% 16.6 %
Claim Status: NONE [ 1w
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] 07/09/04 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,011,759 150 326,646
150 County: VALLEY [ ]kM  TBD $[ 1,408,628 $ 0 0| 20% 58%  11% 23.2 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 46 of 62
| CONSTRUCTI ON REPORT | MCMSR0O09
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 0002(505) LSC,INC. [M]  09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $[ 770,078 $ 0 0o 3 96,301
3910 505 000 09702 [ ]wm  06/04/04 $ 802,509 78 134,457
141 County: VARIES [ ]KMm 0927/04 $[ 797,930 % 849,658 135945 | 94% 99% 129% 16.9 %
Claim Status: NONE [ Im
- $] 10,862,305 | 465
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL \ .
[ 11,208,507 $| 173378 [ 1§ $] 1,020,064
Proj. Count: Project Mgr. Total Length: MI $[  11,035682 [ 480 8| 847,814
KM $[ 4877479 $[ 10,909,454 $| 1,059,708 | 45%| 80%| 68%[ 17.4%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC | | 05/27/04 $ 2111111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,489 $ 0 0o 3 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ 1w TBD $ 2111111 60 $ 190,204
181 County: FALLON [ ]km  TBD $ 1876423 % 0 0| 89% 113%  77% 10.1%
Claim Status: NONE [ Im
STPS 323-1(16)25 FROST CONSTRUCTION CO. S] 00323 [ [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $[ 5254740 $ 0 0 $ 546,297
4138 016 000 03504 M TBD $ 6,069,968 140 $ 368,102
140 County: CARTER KM TBD $] 1,763,663 $ 0 0| 29% 67%  44% 20.9 %
Claim Status: ACTIVE M
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P[ 00023 [[M]  11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 02/03/03 $[ 13,788,907 $ 155,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM Ml 09/11/04 $ 12,697,613 240 $ 758,871
140 County: CUSTER KM TBD $[ 12,727,084 $ 12,711,997 1,003,402 | 100% 76%  86% 6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAR- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 47 of 62
| CONSTRUCTI ON REPORT MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
MI
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
- $ 20,723,62 44
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE \ | T
$[ 21,046,137 $] 155,070 | q g 1,718,589
. Count: . i
U o Project Mgr. Total Length: $[ 20878693 [ 440 1,317,177
KM $[ 16,367,170 $|  20,893,07¢ $| 1,718,584 | 78w 77%[ 71%[ g%

Project Mgr.\ 411 \ ‘SLASKA, JIM

‘ Work Phone; 377-5296

Cell Phone: S Email: ‘

jslaska@state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P] 00051 [ [E]  12/29/03 $  7,135189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 0 0 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $  7,135189 180 671,738
140 County: RICHLAND KM TBD $[ 4797577 $ 0 0| 67% 94% 74% 14 %
Claim Status: NONE M
SFCI 94-6(46)218 PRINCE, INC 1700094 [[E]  09/26/02 $ 5982599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 $] 6,162,657 $ 81,958 0 418,782
4107 046 000 07902 Ml 08/17/04 $ 6,064,557 90 251,743
MENGEL-RAY 345-8212 181 County: DAWSON KM 11/15/04 $[ 6,004,536 $ 0 0| 100% 60% 124% 4.2 %
Claim Status: NONE M
STPS 335-1(14)0 PRINCE, INC S[ 00335 [E]  04/05/04 $  1,282411 60
GLENDIVE - SOUTH LEVELING,PLANT MIX OVERLAY,SEA 05/25/04 $[ 1,088,989 $ 0 0 102,593
5161 014 000 10304 L & COVER Ml 08/18/04 $ 1,282,411 60 76,309
181 County: DAWSON KM 12/21/04 $ 11146443 0 0| 87% 74%  80% 68 %
Claim Status: NONE M
: $] 14,400,199 | 33Q
Project Mgr. Totals for :\ \ 411 \ ‘SLASKA, JIM ‘ 3
[ 15,298,663 $| 81,958 | q 9 1,234,894
PUEL ERE Project Mgr. Total Length: M $[ 14482157 [ 330 9 999,790
KM $[ 11,916,757 $[ 14,400,199 $| 1,234,894 | 83%| 81%| 89%| 84%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[15- MAR- 05 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 48 of 62

| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P] 00023 [ [M]  09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,039 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER Ml 11/11/04 $ 16,812,172 224 $ 1,259,116
140 County: POWDER RIVER KM  TBD $| 16,852,203 $ PENDING $ PENDING | 103% 97%  96% 7.5 %
Claim Status: NONE M
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P[ 00037 [ [E]  02/07/05 $ 11,733,455 180
EPSIE-E& W GRADE,GRAVEL,PLANT MIX BITUMIN [ 8ajg TBD $[ 10,071,559 $ 0 0 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN M TBD $ 11,733,455 180 26,620
140 County: POWDER RIVER KM TBD $] 117,343 s 0 0| 1% 3% NA  227%
Claim Status: NONE Mi
MT 323-1(22)60 PRINCE, INC S[ 00323 [E] 10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE I1) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $] 3,126,966 $ 0 0 230,171
4138 022 000 04904 NG,SEAL & COVER M TBD $ 2,877,140 60 54,214
160 County: CARTER KM TBD $[ 641,757 % 0 0| 22% 24% NIA 8.4 %
Claim Status: NONE Mi
- $[ 30,917,529 | 46Q
Project Mgr. Totals for :\ \ 410 \ ‘SWANSON, ROBERT E. \ .
[ 28,810,560 $| 505,244 | 4 3 2,473,40]
e, Bt Project Mgr. Total Length: M $[ 31,422,767 [ 464 9§ 1,339,950
KM $[ 17,611,304 $| 30,917,523 $| 2,473,401 | 57%| 54%| 46%[ 7.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[15- MAR- 05 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 49 of 62

| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 148,253,588 [ 4,240
$[ 146,796,934 $| 251011 | 71 $[  13,348,76§
$[ 150,763,703 [ 4,311 $[ 11,306,589
$[ 111,848,240 $[ 150,002,033 $[ 13,967,015 | 75% 81w 73%[ 10.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 50 of 62

MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 [ [M]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $ 121638 $ - 910 0 11,801

3641 004 000 01602 EL [ ]wm 051903 $ 117,098 30 53,544
310 County: YELLOWSTONE [ ] KM 10/06/04 $[ 131,743 s 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE [ Im

NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | M| 12/19/00 $ 6,409,592 200

WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ ¢ 03/05/01 $[ 7,351,609 $ 708,002 25 769,151

1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, Ml 10/15/04 $ 7,117,594 225 938,124
140 County: CARBON KM TBD $] 7,332,756 $ 7,453,466 968,809 | 98% 97%  95% 12.8 %
Claim Status: NONE Mi

STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC [ ] 02/07/05 $ 493,926 45

2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] TBD $[ 615053 % 0 0 49,393

4588 710 000 03105 SYSTEMS [ Im TBD $ 493,926 45 5,469
410 County: YELLOWSTONE [ ]kM  TBD $[ 4939s 0 0| 1% 11% NA  110.7%
Claim Status: NONE [ 1w

BR 420-1(4)0 BULLOCK CONTRACTING [M]  07/09/04 $ 183,304 45

SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A [ ] 10/19/04 s 127,924 8 24,314 6 18,330

3435 004 000 05B03 BOX CULVERT [ Iwm TBD $ 207,618 51 54,535
222 County: STILLWATER [ Jxkm TBD $[__ 205362 $ PENDING $ PENDING | 112% 298%  35% 26.6 %
Claim Status: NONE [ Im

STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P] 00078 | [M]  10/06/03 $ 210,714 140

LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208,778 $ 0 0o 3 16,857

4380 022 000 06803 [ Iwm 112904 $ 210,714 140 % 17,856
130 County: STILLWATER [ ] kwm TBD $] 197,596 $ 0 0| 94% 106% 79% 9 %
Claim Status: NONE [ Im

STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P 00078 | [M]  10/06/03 $ 2,794,526 140

WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 $] 2,424,407 $ 340,752 15 % 223,562

4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 564 Ml 11/29/04 $ 3135278 155  $ 382,692
130 County: STILLWATER KM TBD $] 3,246,809 $ PENDING $ PENDING | 116% 171%  72% 11.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

[[MONTANA DEPARTNENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

Page 51 of 62

MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for: || 06803 SL_soos24q | 14
$[ 2,633,185 | $] 340,753 [ 1§  §| 240,419
Proj. Count: $[ 3345992 [ 155 $[ 400548
$[ 3,444,408 $| 3,005,240 $| 240,419 | 115%[ 167%| 72%| 11.6 %
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 | [M]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 06/26/03 $[ 9701519 $ 235,807 1 % 807,939
2152 016 000 11403 & SEAL & COVER Mi TBD $ 10,335,045 231 1,129,694
140 County: MUSSELSHELL KM TBD $] 10245978 $ 10,244,679 1,228,768 | 100% 92%  83% 11 %
Claim Status: NONE ]
- $] 20,309,308 | 68Q
Project Mgr. Totals for :\ \ 501 \ ‘BERGEN, PERRY \ .
[ 20,550,923 3| 1,307,964 | 57 9 1,897,033
e CRE Project Mgr. Total Length: M $[ 21617273 [ 737 9§ 2,581,914
KM $[ 21,365,183 $| 21,517,359 $| 2,560,415 | 99% | 101%| 74%[ 12.1]%

Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273

Cell Phone: | 670-4059 Email: ‘

cfavero@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG [ 1 02/03/05 $] 4,264,853 % 0 0 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV [ 2w TBD $ 3,630,714 120 92,971
310 County: YELLOWSTONE KM TBD $[ 44936 s 0 0 1% 23% N/A  206.9%
Claim Status: NONE [ 3m
SMP 0599(02) PURCELL CONSTRUCTION [ ] o07/13/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 9 08/20/01 $[ 125063 $ 0 0 7,499
4731 002 000 10601 [ gwm  10418/01 $ 74,988 0 0
999 County: CARBON [ 0 KM 01/07/02 $[ 75083 % 0 0| 100% 0% N/A N/A
Claim Status: NONE [ ogwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273 | Cell Phone: | 670-4059 Email: ‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 | [E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 0 $ 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR M TBD $ 1,732,222 60 $ 340,080
181 County: YELLOWSTONE KM TBD $] 1823386 % 0 0| 105% 245% 122% 18.7 %
Claim Status: NONE M
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY U] 01012 [ [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN MILLING & BITUMINOUS PLANT MIX [ 9 08/09/04 $[ 419664 $ 0 0 $ 48,223
5168 003 000 13504 OVERLAY Ml 01/12/05 $ 438,389 30 69,581
181 County: YELLOWSTONE KM  TBD $[ 404,668 $ 0 0| 92% 144%  90% 17.2 %
Claim Status: NONE Mi
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY U] 01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX .328 08/09/04 $[ 38779743 0 0 $ 44,771
5169 002 000 13504 OVERLAY Ml 01/12/05 $ 407,011 30 78,852
181 County: YELLOWSTONE KM TBD $[  406,071% 0 0| 100% 176%  90% 19.4 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 13504 ‘ s sisdod [ 3
$[ 797,638 | 9§ 0 | q 3 92,994
Proj. Count: $[ 845400 [ 39 $[ 148433
$| 810,739 3| 845,400 $| 92,994 | 96%| 160%|  90%]| 18.3 %
- $] 6,283,324 [ 210
Project Mgr. Totals for :\ \ 510 \ ‘FAVERO CRAIG \ .
[ 6,781,338 $| Q| q 3 638,450
e Project Mgr. Total Length: M $| 6,283,324 | 210§ 581,484
KM $[ 2,754,143 $| 6,283,324 $| 638,450 | 44%| 9lw[  48%| 21.1%
Project Mgr.‘ 506 ‘ ‘GOLOB/STUDEBAKER-LEW ‘ Work Phone: @ Cell Phone: S Email: ‘ kgolob@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
‘Project Mgr.‘ 506 HGOLOB/STUDEBAKER-LEW ‘Work Phone: | 538-1321 | Cell Phone:|:| Email: \ kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [ [E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,989 $ - 700 0 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ gwm TBD $ 2,000,608 120 246,927
111 County: GARFIELD [ 0GKM  TBD $] 1,600,697 $ 0 0| 80% 82%  88% 15.4 %
Claim Status: NONE ]
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E] 11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT TBD $[ 419804 $ 0 0 61,007
4728 030 000 05804 M TBD $ 469,286 60 14,928
141 County: GARFIELD KM  TBD $[ 46938 0 0| 1% 24% NA  318.1%
Claim Status: NONE M
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P[ 00014 [[M]  09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 11/25/02 $] 7998888 $ 285,898 7 784,190
1302 018 000 07702 FACING Ml 12/01/04 $ 8,127,801 187 1,113,332
140 County: MUSSELSHELL KM TBD $[ 8129843 % 8,154,909 1,159,315 | 100% 96%  89% 13.7 %
Claim Status: NONE Mi
- $[ 10,312,497 | 36Q
Project Mgr. Totals for :\ \ 506 \ ‘GOLOB/STUDEBAKER-LEW \ .
[ 10,572,680 $| 285,198 | 7 8 1,145,393
e, Bt Project Mgr. Total Length: M $[ 10597695 [ 367 9§ 1,375,187
KM $[ 9,735,224 $| 10,625,503 $| 1520518 | 92%| 90%| 74%[ 14.1%

Project Mgr.‘ 502 \ ‘MORK/STUDEBAKER-BLGS

\ Work Phone: 657-0273

Cell Phone: | 670-4062 Email: \

rstudebaker @state.mt.us ‘

Claim Status: NONE

[ toogm

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S| 00310 [ [E]  04/07/03 $ 252,404 60

CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O [ ¢ 07/14/03 $ 233500 % - 26,257 0 $ 25,240

4596 001 000 01303 VERLAY & SEAL & COVER Ml 07/02/04 $ 226,147 60 $ 38,747

NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM 01/12/05 $ 2472133 0 0| 98% 154%  70% 15.7 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 5 - Billings |
‘Project Mgr.‘ 502 ‘ ‘MORK/STUDEBAKER-BLGS ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ rstudebaker@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S 00311 [[E]  04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER 07/14/03 $[ 699,641 $ 0 0o $ 54,585
4384 001 000 01303 Ml 07/02/04 $ 682,307 60 S 44,763
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM  01/12/05 $[ 669,840 $ 0 $ 0| 98% 82%  70% 6.7 %
Claim Status: NONE ]
Contract Totals for: || 01303 | 3 sy [ o
[ 933141 |$[ - 26,257 | q g 79,825
Proj. Count: s 008454 [ 60 83,510
$| 917,053 $| 934,711 $| 79,829 | 98%| 105%| 70%[ 9.1 Y
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P[ 00014 [ [E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL 05/12/04 $[ 9327243 0 0o 3 93,310
4842 019 000 03204 & COVER Ml 09/11/04 $ 933,099 60 $ 97,557
181 County: GOLDEN VALLEY KM  TBD $[ 993,083 $ 0 $ 0| 106% 105%  82% 9.8 %
Claim Status: NONE M
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 04729004 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $] 146334 s 0 0o s 26,785
4575 644 000 03B03 [ Im TBD $ 178,569 60 $ 32,578
411 County: YELLOWSTONE [ ]kM  TBD $] 129,669 $ 0 $ 0| 73% 122%  92% 25.1 %
Claim Status: NONE [ 1w
NH-STPP 0002(709) MONTANA LINES, INC [ | 04r29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL, SIDEWALK & [ ] 09/13/04 $[ 271,893 $ 0 0o % 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ Iwm TBD $ 277,007 60 % 60,651
410 County: STATEWIDE [ ]kM  TBD $[ 260234 s 0 $ 0| 94% 146%  92% 233 %
Claim Status: NONE [ Im
Contract Totals for: || 03B03 | . S__4ss579 [ o
[ 418,227 ] §| 9 | q 68,336
Proj. Count: $[ 455576 [ 60 8| 93,229
$| 389,903 $| 455,576 $| 68,336 | 86%| 136%|  92%[ 23.9 %
BR 9005(24) SLETTEN CONSTRUCTION CO [M]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID [ ] 03/31/04 $[ 1,298,150 $ 0 0o 3 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ Im TBD $ 1,226,635 120 $ 244,975
221 County: CARBON [ ]kMm TBD $[ 1,211,354 $ PENDING $ PENDING 99% 133%  96% 20.2 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 502 \ ‘MORK/STUDEBAKER-BLGS

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 306-1(12)2 JTL GROUP, INC.-BILLINGS S| 00306 \5 04/05/04 $ 87,077 30
4 KM NORTH OF COLUMBUS - NORTH  SEAL & COVER,PAVEMENT MARKINGS 08/02/04 $[ 94041 s 0 0 $ 10,449
4595 012 000 07304 Ml 09/15/04 $ 87,077 30 % 9,050
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD 8 85230% 0 0| 98% 87% 47% 10.6 %
Claim Status: NONE ]
BR 9048(11) EDWARD T COPPS CONST. L| 48132 M 03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED [ 1 04/05/00 $[ 1,183,040 $ 90,578 13 $ 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ qwm 031802 $ 914,360 163 202,131
221 County: STILLWATER [ dKM  TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE [ dwm
: $] 4,460,880 | 480
Project Mgr. Totals for : \ \ 502 \ ‘MORK/STUDEBAKER-BLGS \ )
| 4,859,323 $| 64321 | 13 559,482
RIGICotnt: Project Mgr. Total Length: M $| 4525201 [ 493 ¢ 730,452
KM $[ 4,542,226 $| 4,721,418 $| 598,563 | 96%| 122%[  88%| 16.1%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. u 08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR [ ] 08/26/04 $[ 2,590,267 $ 0 0 $ 282,828
2974 005 000 09704 FACING [ Im TBD $ 2,828,283 120 186,605
140 County: YELLOWSTONEMU [ | KM  TBD $] 1613313 $ 0 0| 57% 66%  40% 11.6 %
Claim Status: NONE [ 1w
BR 9002(31) SLETTEN CONSTRUCTION CO [M]  10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ ] 03/30/04 $[ 698158 $ 0 0 $ 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC l:| Ml 11/26/04 $ 750,662 120 98,958
221 County: BIG HORN [ ]kM  TBD $[ 667,483 % 0 0| 89% 88%  96% 14.8 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P | 00037 M 06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM 03/15/04 $[ 13,107,363 $ -1,472,075 -32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF MI TBD $ 13,724,396 168 1,325,984
150 County: BIG HORN KM TBD $[ 12,479,163 $ 0 0| 82% 103%  80% 10.6 %
Claim Status: NONE ]
Project Mgr. Totals for : \ \ 505 \ ‘MUHLBEIER, JAY \ S|_1e7rsa1f | 44
$[ 16,395,783 $| - 1472078 |- 33 | 1,687,127
RIS (U Project Mgr. Total Length: M $[ 17,303,341 [ 40§ | 1,611,547
KM $[ 14,759,957 $| 18,775,414 $| 1,687,127 | 79%| 96%| 73%[ 10.9%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: | 657-0261 | Cell Phone: Email: ‘ dsloe@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P | 00014 \5 08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,203 $ 0 0 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA MI TBD $ 979,979 90 173,202
180 County: WHEATLAND KM TBD 8 791,590 $ 0 0| 81% 147% 56% 21.9 %
Claim Status: NONE M
STPP 43-1(21)21 M K WEEDEN CONSTRUCTION, INC. P] 00043 [ [E] 12/13/04 $ 494,643 45
SLIDE REPAIR - NE OF HILGER SLOPE STABILIZATION,TRENCH EXC 02/16/05 $[ 857114 30,831 3 74,197
4378 021 000 06C04 AVATION,STEPPED SLOPE EMBANKME .386 MI TBD $ 525,474 48 30,278
310 County: FERGUS KM TBD ${ 49448 0 0| 1% 41% NA  612.2%
Claim Status: NONE Mi
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY S| 00381 | [E|] 02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [0 TBD 8 675911 9,110 0 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR MI TBD $ 471,374 40 435
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM TBD $[ 4623 0 0| 1% 1% NA 9.4 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 657-0261 | Cell Phone: | 670-3738 Email: ‘

dsloe@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. S[ 00419 [ [E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ 0 TBD $[ 509,361 $ 0 0o 3 53,771
5183 011 000 13105 AVEMENT MARKINGS M TBD $ 448,095 30 354
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $ 448ls 0 0 1% 1% N/A 7.9 %
Claim Status: NONE ]
- $] 2,384,981 [ 20§
Project Mgr. Totals for :\ \ 504 \ ‘SANDINE DON \ ]
[ 2,951,588 3| 39,941 | 3 g 305,659
Proj. Count: Project Mgr. Total Length: M s 2424973 [ 208 9| 204,269
KM $| 805,640 $| 2,384,981 $| 305,659 | 34%[ 67%[ 24%[ 25.4%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. 1] 00090 | [E] 07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 360 08/04/03 $[_ 8,690,235 $ 66,820 3 % 832,265
3439 075 000 07603 CING AND DIGOUTS [ 4wm  10/07/04 $ 8,389,466 143 $ 605,772
140 County: SWEET GRASS KM TBD $[_ 8465175 $ PENDING $ PENDING | 102% 73%  97% 7.2 %
Claim Status: NONE ]
IM 90-7(80)369 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  03/08/04 $ 3,599,051 0
BOULDER RIVER - EAST MILL,FILL,OVERLAY,GUARDRAIL,SE 06/15/04 $[ 4205197 $ - 2,817 0 $ 287,924
4365 080 000 08204 AL & COVER Ml 10/06/04 $ 3,596,234 0 $ 387,080
181 County: SWEET GRASS KM TBD $] 3,697,684 $ PENDING $ PENDING | 103% 134% N/A  105%
Claim Status: NONE Mi
CM 6901(3) JTL GROUP, INC.-BILLINGS UJ 06901 | [E]  11/15/04 $ 323,728 60
1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING, PLANT MIX SURFACI 9 TBD $[ 316663 $ 0 o s 48,559
5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA M TBD $ 323,728 60 $ 1,276
181 County: YELLOWSTONE KM TBD $[  3237% 0 0| 1% 3% NA  39.4%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M]  10/13/04 $ 358,367 0
WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] 12/06/04 $[ 443043 s 0 0 28,669
4645 050 000 12504 [ 1w TBD $ 358,367 0 53,303
URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ Jkm TBD $[ 274128 s 0 0| 76% 186% N/A 19.4 %
Claim Status: NONE [ Im
STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P[ 00081 [[E]  04/29/04 $ 83,082 30
2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING 10/12/04 $[ 94097 $ 0 0 12,462
4709 012 000 13404 [ 3wm  11/2304 $ 83,082 30 28,517
310 County: FERGUS 484 KM TBD $[ 75031$ 0 0| 90% 229%  23% 38 %
Claim Status: NONE Mi
: $] 12,686,874 | 237
Project Mgr. Totals for :\ \ 508 \ ‘SHUPAK,TOM \ )
| 13,749,223 $| 64,003 | 3§ 1,209,879
PUEL ERE Project Mgr. Total Length: M $[ 12,750,877 [ 233 1,075,944
KM $[ 12515255 $| 12,686,874 $| 1,209,879 | 99%| 89%| 63%[ 8.6%
Project Mgr.‘ 509 \ ‘STUDEBAKER-HARLOWTON \ Work Phone: | 632-4236 | Cell Phone: Email: \ rstudebaker@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(24)15 CENTURY COMPANIES, INC. P[ 00043 [[E]  04/05/04 $ 1125845 60
HILGER - EAST MILL,FILL,SEAL & COVER & PAVEM 07/20/04 $[ 1,331,350 $ 0 0 $ 78,809
4377 024 000 02304 ENT MARKING Ml 10/04/04 $  1,125845 60 $ 133,897
180 County: FERGUS KM 02/15/05 $[ 1175100 $ PENDING $ PENDING | 104% 170%  102% 11.4 %
Claim Status: NONE M
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 8 03/29/04 $] 8409893 % 1,115,282 17 $ 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED M TBD $ 9,916,295 197 $ 1,451,690
140 County: SWEET GRASS KM TBD $[ 9592523 $ 9,556,040 $ 1525852 | 100% 95%  77% 15.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 509 \ ‘STUDEBAKER-HARLOWTON

‘WorkPhone: 632-4236 | Cell Phone: | 698-9721 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P] 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 8,000 0o 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ gwm TBD $ 111,822 180 $ 20,158
140 County: SWEET GRASS [ dkKv  TBD 8 96,949 s 0 0| 93% 194%  84% 20.8%
Claim Status: NONE ]
$[ 8904839 | 18(
Contract Totals for : ‘ ‘ 02903 ‘ 3
| 8512476 |$| 1123283 | 17 9 890,483
Proj. Count: $[ 10028117 [ 197  s[ 1,471,848
$[ 9,689,473 $| 9,659,863 $[ 1,536,234 | 100%[ 96%|  77%]| 15.2 44
- $[ 10,030,680 | 24q
Project Mgr. Totals for :\ \ 509 \ ‘STUDEBAKER-HARLOWTON \ ]
[ 9,843,828 3| 1123283 [ 17 9 969,292
e CRE Project Mgr. Total Length: M $[ 11,153,963 [ 257 9§ 1,605,745
KM $[ 10,864,573 $| 10,785,707 $| 1,615,043 | 101% | 99%| 83%[ 14.8%

Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘ Work Phone: 657-0264

Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S| 00568 | [M]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU 025 11/19/03 $[ 2483677 $ 67,430 3 $ 316,146
4004 013 000 04103 CTURE & APPROACHES 26 MmI TBD $ 2,701,979 183  $ 332,800
221 County: YELLOWSTONE 419 KM TBD $[_ 2,560,335 $ PENDING $ PENDING | 97% 105%  76% 13 %
Claim Status: NONE .285 Ml
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1100094 [ [E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0 $ 87,791
4574 064 000 04103 UMNIOUS SURFACING M TBD $ 731,588 180 186,056
310 County: YELLOWSTONE KM  TBD $| 589,459 $ 0 0| 81% 212%  77% 316%
Claim Status: NONE Mi
$[ 3366137 | 18Q
Contract Totals for : ‘ ‘ 04103 ‘ s
[ 3316,371] §| 67430 | 3 9 403,937
Proj. Count: $[ 3433567 | 183 $[ 518,856
$[ 3,149,794 $[ 3,366,137 $| 403,937 | 94%| 128%|  76%| 16.5 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT (008) COP CONSTRUCTION L.L.C. P] 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,159 $ 0 0o 3 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0o s 68,421
140 County: CARBON KM 09/27/04 8 441188 % 0 0| 89% 115% N/A 155 %
Claim Status: NONE ]
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S[ 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730,723 % 80,000 12 % 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX [ gm TBD $ 736,039 112 $ 122,934
221 County: STILLWATER [ OKM  TBD $] 721,721 $ PENDING $ PENDING | 110% 144%  96% 17 %
Claim Status: NONE Mi
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [ [E|  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH | 68 07/30/02 $ $ 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK [ dmwm  10/15/03 $ 417,884 78 114,631
221 County: BIG HORN [ 0KM TBD $[ 394,998 $ 422,982 143,814 | 93% 80% 121% 29 %
Claim Status: NONE [ &g m
SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS S[ 00568 | [E]  02/07/05 $ 126,571 30
POMPEYS PILLAR INTERCHANGE -W  PLANT MIX BITUMINOUS SURFACING TBD $[ 127863 $ 0 0 12,657
5184 016 000 16105 & SEAL & COVER 744 mi TBD $ 126,571 30 3,843
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM TBD 8 1,266% 0 0 1% 30% N/A  303.6%
Claim Status: NONE M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ ¢ 07/08/02 $[ 59013 % 4,000 0 11,773
4961 001 000 17502 [ oM 08/16/02 $ 82,489 30 0
999 County: YELLOWSTONE [ 0 KM  10/10/02 $[ 79078 s 0 0| 101% 0%  50% N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 507 \ [TAYLOR, MIKE \ 5120069 | 419
$[ 5,697,536 $| 173203 [ 1§ $| 624,754
Proj. Count: Project Mgr. Total Length: M $[ 5203274 433 s 828,689
KM $[ 4,788,051 $| 5,146,939 $| 717,073 | 93% [ 116%[ 82%[ 17.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 90,364,029 | 3,260
$[ 91,402,217 3| 1585837 [ 89§ 9,037,069
$[ 91,049,866 | 3,346 $[ 10,595,231
$[ 82,130,258 $[ 92,927,517 $[ 10,852,727 | 88% [ 98%[ 73| 12.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| MCOVBRO09

Statewide Totals:

Proj. Count: 231

807.684 MI
1302.714 KM

State Total Length:

Award Amt. Days

Chng. Ord. Cont. Days Prog. CE

Total Amt. Chng. Ord. CE Costs
Mod. C.N. *  Total. Cont. Mod. CE *

C.N.

PERCENTAGES

Used Used Used Cost

$[ 531,452,403 [ 16,46(

545,746,179 $| 14518223 | 729 $] 52,270,087

$| 5450970,619 [ 17,189 $[ 50,329,924

433,675,019 $| 539,236,133 $[ 59,062,342

80%| 85%| 71%]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




